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                                                       January 30, 1973 
  
SUBJECT:    Mortgage Insurance For Hospitals Handbook 
  
  
1.  This Circular Transmits: 
    HUD Handbook 4615.1, Section 242, Mortgage insurance for Hospitals. 
 
2.  Purpose:  
    Except for basic underwriting instructions applicable to   
    all mortgage insurance programs, this handbook contains complete  
    information for mortgagors, sponsors, mortgagees, HUD and HEW field  
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3.  Applicability: 
    This Handbook contains rules, regulations and policy matters in 
    effect as of December 31, 1972. 
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                                (Section 242) 
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                     Change 1   Hospitals 
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  1.  This Notice Transmits: 
      Change to Handbook 4615.1, Mortgage Insurance for Hospitals. 
  
  2.  Explanation of Material Transmitted: 
      Appendix 7 to the Hospital Handbook, dated 1/30/73, was  
      Inadvertently omitted. 
  
  3.  Filing Instructions: 
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      Page ii, Table of Contents,         Page ii, Table of Contents, 
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                               FOREWORD 
  
Except for basic underwriting instructions applicable to all mortgage 
insurance programs, this handbook contains complete information for 
mortgagors, sponsors, mortgagees, HUD and HEW field personnel and all 
other interested parties.  The inclusion of HUD processing instructions 
should be of particular interest to mortgagees. 
  
This handbook details the processing of hospital projects.  Proprietary 
and nonprofit proposals will be processed in a similar manner.  Any 
differences in processing are stated in the text.  The handbook is 
divided into three chapters and an appendix. 
  
Chapter 1.  Contains general, nontechnical information which explains 
the basic program features and requirements and should be of interest 
to prospective sponsors and mortgagors. 
  
Chapter 2.  Contains the HEW requirements and processing procedure of 
the HEW regional office. 
  
Chapter 3.  Contains the technical underwriting procedures used by HUD 
in its processing. 
  
Appendices include, among other information, a copy of the FHA 
application used in this program, and a lists of definitions (Appendix 
3). 
  
"HUD office" in the handbook refers interchangeably to the HUD Field 
(Area or Insuring) Office. 
  
"Mortgage Credit Section" refers to the Finance and Mortgage Credit 
Section in the Area Office and Mortgage Credit Section in the Insuring 
Office. 
  
"Valuation Section" refers to the Real Estate and Valuation Section 
in the Area Office and the Valuation Section in the Insuring Office. 
  
There is a supplement to this handbook (Reference (1) of the Foreword) 
which is of interest primarily to HUD and HEW personnel and should also 
be of interest to mortgagees.  The supplement contains additional 
forms and instructions for processing Section 242 projects. 
  
_______________________________________________________________________  
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References: 
  
   (1)  (4615.2)* - Supplement to Mortgage Insurance for 
                    Hospitals Handbook 
  
   (2)  4435.1 - Construction to Final Closing for 
                 Project Mortgage Insurance 
  
* The information in parentheses indicates the location of the 
referenced 
  material in the new classification system. 
  
Cancellations:  This Handbook cancels HPMC-FHA G 4447.3, HPMC-FHA G 
4447.3 Change 1 and HPMC-FHA Circular 4447.4. 
  
_______________________________________________________________________ 
  
   1/73 
  
                              HUD-Wash., D. C. 
 



                                                              4615.1 
  
        CHAPTER 1.  GENERAL FEATURES OF THE 
                    HOSPITAL INSURANCE PROGRAM 
  
1-1. INTRODUCTION.  There are serious demands for increasing 

Utilization of modern health facilities today.  Many existing 
hospitals are in need of extensive expansion and modernization.  
Although much nonprofit hospital construction has been made 
possible with direct Federal assistance under the Hill-Burton 
Act, and many nonprofit groups have been able to assist 
hospitals through fund raising drives and similar efforts, these 
sources have been inadequate to fund all the nonprofit 
facilities needed.  One source that had not been utilized to its 
full potential for both nonprofit or proprietary facilities, 
until enactment of the insured mortgage program for hospitals, 
was long-term financing at reasonable terms. 

  
a. This program provides mortgage insurance for loans to    

Qualified applicants to build new facilities or modernize 
existing ones, and can also be used in nonprofit proposals 
to supplement Hill-Burton grants or HEW guaranteed loans for 
the same purpose. 

  
       b.  Inquires concerning HUD mortgage insurance for hospitals 
           may be made to the Director of the HUD Office; the regional 
           office of the Department of Health, Education and Welfare, 
           or the State Hill-Burton Agency, in the area where the 
           proposed project is to be located (see list of HEW regional 
           and State Agency offices in Appendices 5 and 6.  Advice 
           on professional and technical matters relating to hospital 
           plans and proposals may be obtained by writing or visiting 
           the HEW Regional Office. 
  
1-2.   PROGRAM AUTHORIZATION.  The Housing and Urban Development Act of 
       1968 added a new Section 242 to Title II of the National Housing 
       Act, which authorizes the Secretary of HUD to insure mortgage 
       loans financing the construction or rehabilitation of, and the 
       purchase of major movable equipment for, nonprofit hospital 
       facilities.  The Housing and Urban Development Act of 1970  
       amended Section 242 to allow proprietary facilities.  The   
       Secretary has delegated to the Assistant Secretary for Housing  
       Production and Mortgage Credit-Federal Housing Commissioner  
       (HPMC-HUD-FHA) the authority to administer the program.  By  
       formal agreement between the Secretaries of HUD and HEW, the  
       responsibility for making a determination as to the feasibility  
       of a proposal, as well as inspections during the construction of  
       a facility, has been delegated to HEW, which is acting as an  
       agent of HUD. 
  
_______________________________________________________________________ 
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1-3.   ELIGIBLE HOSPITALS. 
  
       a.  Type of hospital.  Under this program hospital refers to a 
           facility: 
  
           (1)  Which provides community service for inpatient medical 
                care of the sick or injured; 
  
           (2)  Which has not more than 50 per centum of the total 
                patient days during any year assignable to the  
                categories of chronic convalescent and rest, drug and  
                alcoholic, epileptic, mentally deficient, mental,  
                nervous and mental, and tuberculosis, and; 
  
           (3)  Which is a proprietary facility, or facility of a 
                private nonprofit corporation or association, licensed 
                or regulated by the State (or if there is no State law 
                providing for such licensing or regulation by the  
                State, by the municipality or other political  
                subdivision in which the facility is located). 
  
       b.  Certificate of Need.  The law does not permit the Assistant 
           Secretary-FHA Commissioner to insure a mortgage under this 
           program unless he has received from the State agency 
           (Appendix 6) designated in accordance with Section 604(a)(1) 
           of the Public Health Act for the State in which the hospital 
           is to be located a Certificate of Need, FHA Form 2576 
           (Hospital) (Appendix 2). 
  

b. Group practice.  The law provides that encouragement shall  
Be given to group practice sponsors seeking mortgage 
insurance for hospitals as defined in a. above. 

  
1-4.   ELIGIBLE MORTGAGORS AND SPONSORS.  The mortgagor (borrower) is 
       the organization or entity that owns the property which is the 
       Security for the mortgage insured by HUD.  The sponsor is the 
       organization or entity that initiates and promotes the  
       development of the facility.  The sponsor, if it meets the  
       nonprofit requirements, may qualify as the mortgagor, or it may  
       set up a separate entity for the purpose of qualifying as a  
       mortgagor. 
  
       a.  Types of mortgagors.  Two types of mortgagors may qualify 
           for a HUD insured mortgage under the program. 
  
_______________________________________________________________________ 
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           (1)  A proprietary (profit-motivated) mortgagor may be a 
                corporation, partnership, trust, individual, or any 
                other qualified legal entity.  It is expected that such 
                hospital will have a board of directors or trustees to 
                include community and consumer participation. 
  
           (2)  A nonprofit mortgagor must be a nonprofit corporation 
                or association.  The law specifically requires that no 
                part of the net earnings of the mortgagor shall inure 
                to the benefit of any private shareholder or  
                individual.  The sponsor, if different from the  
                mortgagor, must also be a bona fide nonprofit entity  
                which meets the same test. 
  
       b.  Continuity of Mortgagor.  The mortgagor must show that it 
           has the continuity of organization needed for this long term 
           mortgage program.  For new organizations, or those whose 
           continuity is necessarily dependent upon an individual or 
           individuals, broad community participation will be required. 
           A proposal in which the mortgagor is controlled in any 
           manner by the professionals practicing in the hospital will 
           not be eligible. 
  
1-5. HUD SUPERVISION.  The operation of the project will be  

Supervised by HUD through a regulatory agreement.  A complete 
annual financial statement will be required to be submitted to 
HEW at the end of each fiscal year.  Mortgagors owning other 
health facilities in addition to the hospital, with a central 
purchasing system, may prorate expenses for materials, supplies, 
salaries, etc.  Although no specific form of accounts is 
required, it is suggested that the Chart of Accounts for 
Hospitals, which is published by the American Hospital 
Association, be used as a guide. 

  
       a.  The mortgagor will be required to operate the project as a 
           hospital as long as the property continues to be subject to 
           a HUD insured mortgage.  The mortgage shall not be prepaid 
           in full prior to its maturity except under such terms and 
           conditions as may be approved by HUD.  In granting approval 
           for such prepayment, HUD may require assurances from the 
           mortgagor of continued operation of the project as a 
           hospital for a specified period of time. 
  
_______________________________________________________________________ 
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       b.  The regulatory agreement with the mortgagor (FHA Form 2466 
           or 2466GP) requires that neither the use of the property nor 
           the services of the professional or other personnel shall be 
           denied to anyone on the basis of race, color, creed or 
           national origin.  The mortgagor will be required to comply 
           with local laws and ordinances prohibiting discrimination. 
  
       c.  Operating fund.  The mortgagor must be financially able to 
           meet the expenses of the project for such period as HEW 
           estimates is necessary to establish a self sustaining  
       operation.  HEW may require the establishment of an operating  
    fund to meet an anticipated operating deficit.  The need for,  
           and size of the fund will be determined by HEW based on the 
           specific proposal being considered.  HEW will indicate to 
           HUD the amount of the operating fund (if any) under the 
           remarks section of the HEW Final Approval Letter. 
  
       d.  Leasing of a hospital in its entirety is not contemplated 
           under this program.  Any proposal in which leasing of the 
           entire facility is a factor will be handled on a case-by- 
           case basis.  Any leasing or contractual arrangements must be 
           stated in detail and approved prior to filing application 
           for mortgage insurance.  Leasing of a nonprofit facility to 
           a proprietary entity will not be considered. 
  
1-6.   MORTGAGE FINANCING.  The sponsor is responsible for locating a 
       source for the required mortgage funds (both for construction 
       financing and permanent investment).  It is important that 
       tentative arrangements for financing be made during the early 
       development of the proposal in order to avoid the unnecessary 
       expenditure of time, effort and money in the event mortgage  
       funds are not available.  It is suggested that, immediately upon 
       a decision being made to use this program, the sponsor  
       communicate with the HUD office for a list of approved  
       mortgagees (lenders). 
  
       a.  Although HUD may not recommend a specific source of mortgage 
           funds, its local field offices may assist sponsors to the 
           extent of providing lists of HUD-FHA approved mortgagees 
           (lenders) in the area who make loans of the type and amount 
           desired.  In the nation there are approximately 25,000 
           financial institutions, including branch offices, approved 
           by HUD-FHA for the insurance of loans under its various 
           programs.  These approved lenders include national banks, 
           state banks, mortgage companies, insurance companies,  
           savings and loan associations, and savings banks. 
  
_______________________________________________________________________ 
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       b.  FNMA participation.  Permanent loans under this program are 
           eligible for purchase by the Federal National Mortgage 
           Association under its regular secondary market operations  
           For multifamily housing mortgages.  Upon execution of a  
           Commitment for advances by HUD, FNMA will consider 
           participating up to 95% in construction advances as they are  
           insured by HUD. 
  
                FNMA will also enter into a preliminary commitment of 
                funds contract upon issuance of a feasibility letter 
                from HUD.  Therefore, upon being advised by the HEW 
                regional office of its approval of the sponsor's  
                initial application to HEW, and after receipt of the  
                initial FHA application, Form 2013-HOSP, with fee,  
                (plus for proprietary facilities Previous Participation  
                Certificate, FHA Form 2530) the HUD office will issue a  
                Feasibility letter to the sponsor, using the following  
                format: 
  
                "We have been advised by the HEW regional office in 
                (city and state) of its approval of your initial 
                application for an insured mortgage under Section 242 
                of the National Housing Act.  We have also received a 
                formal application, FHA Form No. 2013-HOSP from(mort- 
                gagee)in the amount of $ ______________, with the 
                required fee. 
  
                By agreement between HEW and HUD, the responsibility 
                for the processing of Section 242 applications has been 
                delegated to HEW.  Based on such approval, this  
                proposal is considered feasible subject to HEW's review  
                and approval of the revised HEW application." 
  

c. The sponsor will be dealing directly with the State Hill- 
Burton agency as well as the HEW regional office during the 

           processing of a proposal.  However, the formal application 
           for a HUD-FHA firm commitment must be submitted to the HUD 
           office through the HUD-FHA approved lender who has agreed 
           to make the loan. 
  
1-7.   MORTGAGE TERMS.  The maximum mortgage amount is governed by a 
       dollar limitation of $50,000,000, and a loan limitation of 90% 
       of the estimated replacement cost of the property, including 
       major movable equipment, covered by the mortgage. 
  
_______________________________________________________________________ 
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(1-7)  a.  Special limitations, in addition to those prescribed in the 
           previous paragraph, are imposed when the project involves 
           "rehabilitation," as defined in b. below.  The character of 
           the limitations depends upon whether the property is already 
           owned by the sponsor or mortgagor or is to be purchased or 
           otherwise acquired.  (See 3-3.c.) 
  
       b.  Rehabilitation involves alteration, repair, modernization, 
           or addition to an existing hospital (or to an existing 
           structure by an established hospital) including appropriate 
           alteration and landscaping of the grounds.  Rehabilitation 
           may also include the installation of technical or  
           professional equipment to be used in the hospital.  However,  
           the cost of rehabilitating the existing building and grounds  
           (together with the cost of purchasing and installing  
           technical equipment)must represent at least 20% of the total  
           mortgage amount, with at least one half of such 20% applied   
           to the rehabilitation of the buildings and grounds.  No more  
           than one half of such 20% may be applied to equipment for an 
           existing building. 
  
       c.  Joint Hill-Burton, HUD insured, and HEW guaranteed financing 
           is eligible for nonprofit mortgagors under this program  
           under the following conditions: 
  
           (1)  If a Hill-Burton grant and a HUD insured loan are 
                involved, the total of the grant and loan cannot exceed 
                the total cost of the project and the required major 
                non-realty (movable) equipment includable under the 
                mortgage and grant. 
  

(2) If an HEW guaranteed loan is involved, it may be used  
In conjunction with a HUD insured loan.  The total HUD-
FHA insured mortgage and the HEW guaranteed loan cannot 

                exceed 90% of the estimated replacement cost of the 
                property including major movable equipment. 
  
       d.  The maximum mortgage term is 25 years from the date of 
           beginning of amortization.  Payments will be on the level 
           annuity monthly plan.  Approved terms for monthly payments, 
           including curtail rates for reducing the principal amount of 
           the mortgage, will be prescribed by HUD. 
  
_______________________________________________________________________ 
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(1-7)  e.  The mortgage may bear interest at a rate not in excess of 
           the maximum rate prescribed by FHA regulations. 
  

f. Mortgage insurance premium.  The mortgagor's monthly  
Mortgage payments include an amount equal to one-twelfth of 
the annual mortgage insurance premium which the mortgagee is 
required to pay HUD-FHA.  (Note:  During the construction 
period, on projects involving insurance of advances, the 
annual premium is approximately one percent of the average 
outstanding principal obligation of the mortgage). 

  
g. In addition to making monthly payments covering the  
    principal, interest and mortgage insurance premium due under  
    the mortgage, the mortgagor will be required to include in  
    the monthly payment an amount sufficient to provide for the  
    payment of taxes (if any), property insurance and any  
    special assessments and ground rents.  Proprietary  
    facilities in addition will be required to make deposits to  
    a replacement reserve fund for the replacement of equipment 

  
       h.  The HUD insured mortgage must be the first mortgage on the 
           hospital to be constructed or rehabilitated.  Generally, 
           this will be the only mortgage on the property. 
  
           (1)  In certain instances, secondary financing is allowable 
                for nonprofit facilities as follows: 
  
                (a)  If an HEW guaranteed loan is involved; 
  
                (b)  If second mortgage money is supplied at a lesser 
                     rate than the HUD-FHA insured mortgage, for 
                     example, by a State or municipal body. 
  
           (2)  In either instance, HEW must give its prior approval 
                to the second mortgage, after making a determination 
                that income will be available to meet required payments 
                on both the first and second mortgages.  The mortgagee 
                must also give its approval to the second mortgage, as 
                required by the mortgage document.  The HUD mortgage 
                must include a mutual default provision requiring that 
                a default on the second mortgage constitutes a default 
                on the first mortgage. 
  
       i.  Initial processing of an application will proceed only when 
           accompanied by evidence of site acquisition in the form of 
           fee simple title, an option to purchase, contract of sale, 
           a 99-year renewable lease, or a lease which has at least 50 
           years to run from the date of the insured mortgage.  The 
           lease must include the provisions of FHA Form No. 2070, 
           Lease Addendum. 
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1-8.   FINANCING CHARGES.  The mortgagee is permitted to obtain 
       reimbursement from the mortgagor for the application, commitment  
       and inspection fees paid to HUD-FHA.  In addition, it may  
       collect from the mortgagor an initial service charge not to  
       exceed two percent of the principal amount of the mortgage, as  
       reimbursement for the cost of closing the loan transaction.   
       This initial service charge is included in computing the total  
       Estimated replacement cost.  Also included in computing total  
       Estimated replacement cost is the one and one half percent FNMA  
       Commitment and purchase and marketing fee.  If the permanent  
       lender is other than FNMA, the one and one half percent is  
       permissible.  Financing charges approved by HUD as reasonable,  
       over and above the two percent service charge and one and one  
       half FNMA fee, may be collected from the mortgagor and either  
       turned over to the permanent lender or retained by the  
       construction lander, but may not be included in computing  
       estimated replacement cost. 
  
1-9.   PHYSICAL GUIDELINES.  The guidelines published by HEW in Public 
       Health Service Publication No. 930-A-7, General Standards of 
       Construction and Equipment for Hospital and Medical Facilities, 
       and in Public Health Service Publication No. 930-D-4, Hospital 
       and Nursing Home Equipment Planning Guide, will be used in this 
       program. 
  
1-10.  EVALUATION AND PROCESSING OF PROPOSALS.  The sponsor will be 
       dealing exclusively with the HEW regional office during the 
       feasibility processing of a proposal.  Therefore, the initial 
       contact should be with the HEW regional office.  If the initial 
       contact is made with the HUD office, the sponsor will be  
       furnished with a copy of this handbook and referred to the HEW  
       regional office.  Because of the divided responsibilities in  
       this program, a liaison man will be designated by both the HUD  
       and HEW regional offices to coordinate proposals in process,  
       initial and final closings, etc. 
  
       On proprietary facilities the sponsors initial contact should 
       be with the HUD Field office as the Previous Participation 
       procedure, FHA Form 2530 is required.  Proprietary sponsors 
       prior to filing the HEW application will submit a completed FHA 
       Form 2530 to the local HUD office with a covering letter stating 
       that the proposal is a proprietary hospital.  Upon clearance of 
       the sponsors the HUD office will notify the sponsor that he may 
       file the initial application with the HEW Regional Office. 
  
_______________________________________________________________________ 
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               CHAPTER 2.  HEW PROCESSING AND PROCEDURES 
  
2-1. INFORMATION TO BE FURNISHED.  An applicant for Federal  

assistance under this program will be required to furnish 
specific information about the proposed project so that 
eligibility and conformity with requirements on the program can 
be determined.  This information will be furnished on an HEW 
application form hereinafter discussed.  In addition, there are 
certain required assurances which the applicant must agree to 
carry out.  Processing procedures will differ somewhat on 
nonprofit facilities, depending on whether the project is to be 
constructed with Federal assistance under both the HUD mortgage 
insurance program and the Hospital and Medical Facilities 
Construction (Hill-Burton) Programs or whether it will be 
constructed without Hill-Burton assistance. 

  
       a.  When the project is to be constructed without Hill-Burton 
           assistance, the applicant should submit the initial HEW 
           application to the State Hill-Burton agency which will issue 
           the certificate of need for the facility.  All revisions 
           of the HEW application will be submitted directly to the 
           HEW regional office serving the applicant's area. 
           Simultaneously with the submission of each HEW application  
           to the HEW regional office, a copy will be sent to the State  
           Agency by the applicant.  (If the project is a proprietary  
           facility, Previous Participation Clearance, FHA Form 2530  
           must be obtained from the HUD office prior to submitting HEW  
           initial application.) 
  
       b.  When a nonprofit project is to receive Federal assistance 
           under the Hill-Burton Program, the applicant should proceed 
           in accordance with Hill-Burton program instructions, using 
           the appropriate forms and submitting all procedures through 
           the State Agency (Appendix 6). 
  
           (1)  Application form and guide material.  The Project 
                Construction Application (HEW 537) with instructions 
                is available from the HEW Regional Office or the 
                State Hill-Burton agency.  The Public Health Service 
                publishes General Standards of Construction and 
                Equipment for Hospital and Medical Facilities (PHS 
                Publication No. 930-A-7) and other guide material for 
                planning hospitals and other health facilities.  The 
                HEW Regional Office or the State Agency will provide 
                copies of this material to assist in planning and 
                constructing projects. 
  
_______________________________________________________________________ 
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           (2)  Application format.  The application is divided into an 
                initial application and necessary revisions.  Final 
                approval of an application is given only after 
                application and the plans and specifications have been 
                submitted and approved. 
  
2-2.   PROJECT DESCRIPTION AND PRELIMINARY INFORMATION.  The primary 
       purpose of the initial application is to elicit information to 
       determine the eligibility of the proposed project.  Before a 
       project can be approved by HEW, a narrative description of the 
       program must be developed as an integral portion of the  
       application. 
  
       The program narrative should comprise a general or brief review 
       of the scope of services, as outlined below.  It should be a 
       summary of the facility's program, and as such should be as 
       brief as possible, yet sufficiently detailed to adequately  
       describe the program of services.  Details of the site, to  
       include its location, size and boundaries should be included.   
       The program narrative should also prove useful to the project  
       sponsor in that it can, through a step-by-step expansion,  
       provide a basis for an organizational plan for the  
       administration of the program of services, as well as provide  
       valuable assistance and guidance to the project architects and  
       engineers in the development of design drawings and  
       specifications. 
  
       Since this program narrative guide was developed to assist in 
       the preparation of a narrative for all types of health care 
       services, and not restricted to one type of health care  
       facility, it is not expected that each proposed project contain  
       all of the health services listed; however, where appropriate  
       and feasible, the project sponsor should consider ways by which  
       needed community health services, when not a part of a proposed  
       project, can in fact be provided, such as through formal patient  
       transfer agreements, or through service sharing agreements with  
       other facilities. 
  
       a.  Applicant Eligibility and Need for Facility. 
  
           (1)  Describe the method for determining the need in the 
                community for the facilities and services to be  
                provided. Include information about the results of any  
                local studies which reflect a need for such facilities  
                and services. 
  
_______________________________________________________________________ 
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(2-2)      (2)  Describe the geographic and/or political subdivisions 
                now being served by the facility, and describe, as 
                measured in travel time, the accessibility of the 
                facility to the population. 
  
           (3)  Describe the efforts that have been made or are being 
                made in areawide or interfacility planning to meet the 
                needs of the community in the most effective and 
                economical manner. 
  
       b.  Description of Programs to be Conducted in Facility. 
  
           (1)  Describe the broad categories of health services to be 
                offered.  Where applicable include services such as 
                medical, surgical, obstetrics, pediatrics,   
                psychiatrics, long-term care or extended care and also  
                include: 
  
                (a)  Overall bed complement. 
  
                (b)  Bed distribution by services (e.g., medical, 
                     surgical, intensive care, psychiatric, long-term 
                     or extended care). 
  
                (c)  Allocation of beds by nursing units. 
  
                (d)  Allocation of beds by patient rooms. 
  

(e) The number of operating rooms, obstetrical  
Delivery rooms, labor rooms, nurseries, etc. 

  
                (f)  Outpatient and emergency services.  Is a formally 
                     organized outpatient service planned?  If so, will 
                     the outpatient service be a satellite,  
                     noncontiguous unit organized into clinics?  If so,  
                     give the types of clinics proposed. 
  
                (g)  Other diagnostic and treatment services -- e.g., 
                     dental, radiology, laboratory, physical medicine 
                     and rehabilitation, hemodialysis, cardiopulmonary 
                     function, etc. 
  

(h) Describe the social service and home care  
                     programs; the extent of the services to be  
                     provided and facilities required. 
  
_______________________________________________________________________ 
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(2-2)           (i)  Describe any preventive medicine programs, such as 
                     prenatal and well-baby clinics, TB detection, 
                     nutrition and obesity clinics, and inoculation 
                     programs. 
  
           (2)  Educational and Research Programs. 
  
                (a)  What programs are proposed for clinical and basic 
                     biomedical research, and research in medical care 
                     administration? 
  

(b) Describe any formal educational programs for  
     nurses, interns, residents, technicians,  
     therapists, and others.  State briefly the scope  
     of the programs and levels of preparation by     
     professional category. (1) Indicate services and  
     facilities -- e.g., teaching spaces, laboratories,  
     offices, library, student living quarters,  
     recreational facilities and supporting areas.  (2)  
     Give the approximate size of the student body and  
     faculty. 

  
(c) Describe the health education programs for  
     patients, community and personnel. 

  
           (3)  Identify all Individual Departmental Functions (as 
                physical and organizational units) -- e.g., 
                administration, medical records, central services,  
                dietary, pharmacy, general stores, housekeeping.  These  
                may be grouped by functional similarities suitable to 
                organizational structure and administrative  
                prerogatives, such as diagnostic and treatment  
   services, service departments, nursing services.   
   (Indicate if any of these will receive unusual emphasis  
   or otherwise be specially designed as a result of  
   sharing services with other facilities, or  
   modifications of program through cooperative  
                agreements.) 
  
           (4)  Staffing Requirements. 
  

(a) Show the existing and proposed staffing by  
Position and number of employees for each service. 

  
                (b)  Give the approximate number of physicians who will 
                     serve on the medical staff indicating general or 
                     special practice. 
  
_______________________________________________________________________ 
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(2-2)      (5)  Working Relationships with Other Facilities. 
  
                (a)  Describe in detail existing and proposed plans for 
                     coordinating services with other facilities; and 
                     any existing or proposed formal working agreements 
                     with health or other organizations providing 
                     services to the general public. 
  

(b) Include a description of any plans to share  
Services or facilities with other institutions.  
(Existing and proposed referral services should 
also be included.) 

  
           (6)  Physical and Environmental Requirements. 
  
                (a)  Interdepartmental relationships. 
  
                     1  Describe the functional relations between 
                        services and program areas, and the general 
                        locations of these for maximum effectiveness of 
                        interdependent activities. 
  

2  Give the approximate gross square footage of  
    the proposed project and of each functional  
                        area, and the total for each department or  
                        major division of the facility. 
  
                     3  Determine the rooms and separate work areas by 
                        type and number necessary for the performance 
                        of programmed functions. 
  
                (b)  Describe the transportation and distribution 
                     systems for moving people, equipment, food,  
                     records and waste. 
  
                (c)  Describe the electrical and communication systems 
                     to be installed -- e.g., nurse call, paging,  
                     central dictation, radio and television, and  
                     emergency power. 
  

c. Initial Application should also Indicate the Proposed  
Financing of the applicant's share of the cost of a project, 
and the financial responsibility of the applicant for 
maintenance and operation of the project for a two-year 
period following 

  
_______________________________________________________________________ 
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(2-2)      construction, establish the proprietary or nonprofit status 
           of the applicant's project, and present a preliminary  
           estimate of the number of square feet in the project, the  
           cost per square foot, the cost of equipment and other  
           estimated costs. Schematic drawings of the proposed project  
           should also be included.  The financial capability of the  
           applicant (mortgagor) to amortize a HUD-FHA insured mortgage  
           will be determined for each project by the HEW Regional  
           Office, after review of analyses and recommendations  
           submitted by the State Hill-Burton Agency and supporting  
           documents which will be submitted with the initial  
           Application.  These supporting documents will include the  
           following data and other information: 
  
_______________________________________________________________________ 
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         1(a).  Provide the following data for the past three years: 
  
                                        Admissions or 
(1)  Accommodation      No. of Beds      Discharges      Total Pt. Days 
  
                       Yr.  Yr.  Yr.     Yr.  Yr.  Yr.    Yr.  Yr.  Yr. 
  
     Private          ____ ____ ____    ____ ____ ____   ____ ____ ____ 
     Semi-Private     ____ ____ ____    ____ ____ ____   ____ ____ ____ 
     Ward             ____ ____ ____    ____ ____ ____   ____ ____ ____ 
  
     TOTALS           ____ ____ ____    ____ ____ ____   ____ ____ ____ 
  
(1)  Accommodation      No. of Beds           % Occupancy 
  
                       Yr.  Yr.  Yr.         Yr.  Yr.  Yr. 
  
     Private          ____ ____ ____        ____ ____ ____ 
     Semi-Private     ____ ____ ____        ____ ____ ____ 
     Ward             ____ ____ ____        ____ ____ ____ 
  
     TOTALS           ____ ____ ____        ____ ____ ____ 
  
                                        Admissions or 
(2)  Clinical Serv.     No. of Beds      Discharges      Total Pt. Days 
  
                       Yr.  Yr.  Yr.     Yr.  Yr.  Yr.    Yr.  Yr.  Yr. 
  
Medicine & Surgery    ____ ____ ____    ____ ____ ____   ____ ____ ____ 
Obstetrics            ____ ____ ____    ____ ____ ____   ____ ____ ____ 
Pediatrics            ____ ____ ____    ____ ____ ____   ____ ____ ____ 
Psychiatry            ____ ____ ____    ____ ____ ____   ____ ____ ____ 
Other (specify)       ____ ____ ____    ____ ____ ____   ____ ____ ____ 
  
     TOTALS           ____ ____ ____    ____ ____ ____   ____ ____ ____ 
  
(2)  Clinical Serv.     No. of Beds           % Occupancy 
  
                       Yr.  Yr.  Yr.         Yr.  Yr.  Yr. 
  
Medicine & Surgery    ____ ____ ____        ____ ____ ____ 
Obstetrics            ____ ____ ____        ____ ____ ____ 
Pediatrics            ____ ____ ____        ____ ____ ____ 
Psychiatry            ____ ____ ____        ____ ____ ____ 
Other (specify)       ____ ____ ____        ____ ____ ____ 
  
     TOTALS           ____ ____ ____        ____ ____ ____ 
  
_______________________________________________________________________ 
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         1(a).  Provide the following data for the past three years: 
  
(3)  Source of Payment          % of Gross Revenue 
  
                                 Yr.  Yr.  Yr. 
  
     Blue Cross                 ____ ____ ____ 
     Other Insurance            ____ ____ ____ 
     Medicare                   ____ ____ ____ 
     Medicaid                   ____ ____ ____ 
     Self-Pay                   ____ ____ ____ 
     Free Care                  ____ ____ ____ 
     Other (specify)            ____ ____ ____ 
     ______________             ____ ____ ____ 
     ______________             ____ ____ ____ 
  
     TOTALS                     100_ 100_ 100_ 
  
Note:  In (3) above, exclude bad debts; 
       include both inpatients and outpatients 
  
_______________________________________________________________________ 
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(4)  Revenue and Units of Service by Income Category (Use American 
     Hospital Association (HAS) Definitions.) 
  
                                       Year_____          Year_____ 
  
 Service (Use Gross Revenues)   Units       $      Units        $ 
  
 Daily Patient Services         _____  _________   _____  _________ 
 Delivery & Labor Rooms         _____  _________   _____  _________ 
 Operating Rooms                _____  _________   _____  _________ 
 Central Services & Supply      _____  _________   _____  _________ 
 Laboratory                     _____  _________   _____  _________ 
 Blood Bank                     _____  _________   _____  _________ 
 Radiology                      _____  _________   _____  _________ 
 Pharmacy                       _____  _________   _____  _________ 
 Inhalation Therapy             _____  _________   _____  _________ 
 Physical Therapy               _____  _________   _____  _________ 
 Occupational Therapy           _____  _________   _____  _________ 
 Outpatient Clinics             _____  _________   _____  _________ 
 Emergency Department           _____  _________   _____  _________ 
 Cafeteria                      _____  _________   _____  _________ 
 Miscellaneous                  _____  _________   _____  _________ 
 ____________________           _____  _________   _____  _________ 
 ____________________           _____  _________   _____  _________ 
 ____________________           _____  _________   _____  _________ 
  
TOTALS                                 _________          _________ 
  
Less Discounts, Allowances, 
     Bad Debts, Etc.                   _________          _________ 
  
Net Revenues                           _________          _________ 
  
(5)  SSA-1562  "Reimbursable Cost on the Combination Method" 
(6)  SSA-1563  "Hospital Statement of Reimbursable Cost" 
(7)  Audits performed by Blue Cross 
(8)  Annual financial and statistical reports submitted to Blue Cross 
     and Medicaid 
(9)  Audited annual financial statements 
  
          1(b).  Provide the following: 
  
                 (1)  Schedule of current charges 

(2) Monthly financial and statistical reports  
Submitted to the facility board during the 
current year. 

_______________________________________________________________________ 
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(4)  Revenue and Units of Service by Income Category (Use American 
     Hospital Association (HAS) Definitions.) 
  
                                          Year_____ 
  
 Service (Use Gross Revenues)      Units        $ 
 
 Daily Patient Services            _____  _________ 
 Delivery & Labor Rooms            _____  _________ 
 Operating Rooms                   _____  _________ 
 Central Services & Supply         _____  _________ 
 Laboratory                        _____  _________ 
 Blood Bank                        _____  _________ 
 Radiology                         _____  _________ 
 Pharmacy                          _____  _________ 
 Inhalation Therapy                _____  _________ 
 Physical Therapy                  _____  _________ 
 Occupational Therapy              _____  _________ 
 Outpatient Clinics                _____  _________ 
 Emergency Department              _____  _________ 
 Cafeteria                         _____  _________ 
 Miscellaneous                     _____  _________ 
 ____________________              _____  _________ 
 ____________________              _____  _________ 
 ____________________              _____  _________ 
  
TOTALS                                    _________ 
  
Less Discounts, Allowances, 
     Bad Debts, Etc.                      _________ 
  
Net Revenues                              _________ 
  
(5)  SSA-1562  "Reimbursable Cost on the Combination Method" 
(6)  SSA-1563  "Hospital Statement of Reimbursable Cost" 
(7)  Audits performed by Blue Cross 
(8)  Annual financial and statistical reports submitted to Blue Cross 
     and Medicaid 
(9)  Audited annual financial statements 
  
          1(b).  Provide the following: 
  
                 (1)  Schedule of current charges 

(2) Monthly financial and statistical reports  
Submitted to the facility board during the 
current year. 
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         1(c).  Provide the following data projected for the first two 
                years of operation: 
  
                (1)  Budget to include: 
  
                     a.  Data called for in A (1) through (4) above. 
  
                     b.  For each source of inpatient payment, specify: 
  
                     Number of   Average    Total      % of   Total Net 
                     Patient      Daily     Gross     Gross     Patient 
Source of Payment    Days        Charge    Charges   Revenue    Income 
  
Blue Cross           _________   $______   $______   _______  $________ 
Other Insurance      _________    ______    ______   _______   ________ 
Medicare             _________    ______    ______   _______   ________ 
Medicaid             _________    ______    ______   _______   ________ 
Self-Pay             _________    ______    ______   _______   ________ 
Free Care            _________    ______    ______   _______   ________ 
Other (specify)      _________    ______    ______   _______   ________ 
_____________        _________    ______    ______   _______   ________ 
_____________        _________    ______    ______   _______   ________ 
  
TOTALS               _________             $______   __100__  $________ 
  
                     Number of       Total      Total Net 
                     Patient         Gross       Patient   Net Average 
Source of Payment    Days           Charges      Income       Per Diem 
  
Blue Cross           _________      $______     $________  $__________ 
Other Insurance      _________       ______      ________   __________ 
Medicare             _________       ______      ________   __________ 
Medicaid             _________       ______      ________   __________ 
Self-Pay             _________       ______      ________   __________ 
Free Care            _________       ______      ________   __________ 
Other (specify)      _________       ______      ________   __________ 
_____________        _________       ______      ________   __________ 
_____________        _________       ______      ________   __________ 
  
TOTALS               _________      $______      $________  __________ 
  
_______________________________________________________________________ 
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c. Other projected income such as 
endownments,  
fund drives, etc. 

  
                     d.  Total operating budgets, with individual 
                         departmental expenses to include salaries and 
                         wages, supplies and other expenses.  Salary 
                         and wage detail should show the following 
                         departmentally:  position(s), unit salary,  
                         number of staff in category, and total salary  
                         and wages. 
  
                     e.  Provide detailed proposals supporting proposed 
                         expenses for major contractual services.  ( 
                         (e.g., laundry, food service, housekeeping,  
                         etc.) 
  
                     f.  Debt service per patient day. 
  
                     g.  Statement of existing indebtedness. 
  
                     h.  Where applicable, such as in the case of 
                         for-profit hospitals, provision for real  
                         estate, income and other taxes. 
  
                     i.  Reserve for replacement (proprietary only). 
  
Note:  Provide statements setting forth basis for assumptions and 
rationale for projections. 
  
         1(d).  Attach the following: 
  
                (1)  Facility organization chart. 
  
                (2)  Listing of board of directors and committees, 
                     to include credentials and qualifications of  
                     members. 
  
                (3)  Composition of planning and development committee, 
                     to include credentials and qualifications of  
                     members. 
 
   (4)  Amortization schedule showing principal and  

    interest payments for mortgage period at the   
    projected interest rate. 

  
                (5)  Tables showing projected annual depreciation for 
                     buildings, fixed equipment and movable equipment. 
                     Indicate projections for purchase of equipment. 
_______________________________________________________________________ 
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(2-2)  d.  The Project Construction Application (HEW 537) includes 
           certain assurances to be signed by the applicant. 
  
           THE APPLICANT SHOULD READ CAREFULLY ALL THE REQUIRED 
           ASSURANCES IN THE APPLICATION BEFORE SIGNING. 
  
       e.  Determination of tentative amount of maximum insurable 
           mortgage.  In its processing of the initial application the 
           HEW regional office can determine the tentative amount of 
           the maximum insurable mortgage as follows: 
  
           (1)  Using the Guide Form of the HEW Final Approval Letter 
                add Items 5, 7 and 9. 
  
           (2)  Divide the total amount by the factor shown in Column 3 
                below, which is based on a 7% interest rate mortgage: 
  
                 (1)                    (2)*                 (3)* 
           Construction Period  Carrying Charges and        Factor 
                 (Months)          Financing (%)        (100 - Col. 2) 
  
                   12                  8.3                  91.7 
                   15                  9.3                  90.7 
                   18                 10.3                  89.7 
                   21                 11.3                  88.7 
                   24                 12.3                  87.7 
                   27                 13.3                  86.7 
                   30                 14.3                  85.7 
                   33                 15.3                  84.7 
                   36                 16.3                  83.7 
  
          *Note for nonprofit facilities each percentage in Column 2 
           should be increased by 2.0 and each percentage in Column 3 
           reduced by 2.0 to reflect AMPO in nonprofit proposals where 
           applicable (or a lesser percent if so desired by the  
           applicant). 
  
           (To compensate for any change in the maximum interest rate 
           the above columns 2 and 3 may be adjusted either up or down 
           by .0625 for each 3 month interval cumulatively for each 1/2 
           of 1% change in the interest rate - Increased interest rate 
           - column 2 would be increased and column 3 decreased; 
           Decreased interest rate - column 2 would be decreased and 
           column 3 increased.) 
  
_______________________________________________________________________ 
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           The percentage figure in Column 2 includes mortgage  
           interest, mortgage insurance premium, HUD-FHA application,  
           commitment and inspection fees, the FNMA commitment,  
           purchasing and marketing fee, and Allowance to Make Project  
           Operational (AMPO) (where applicable).  Not included are  
           real estate taxes, fire and hazard insurance (usually in the  
           construction contract) and title and recording expense. 
  
           Upon publication of any change in the maximum interest rate, 
           a new table of factors will be issued based upon the new 
           rate. 
  
       f.  Approval of Initial Application.  After approval of HEW 
           initial application, the Regional Office advises the 
           applicant to submit formal application, FHA Form 2013-HOSP. 
           to HUD through approved lender, at the same time advising  
           the State Agency that it is in order to issue a Certificate  
           of Need to the sponsor. 
  
2-3.   REVISED APPLICATION:  THE AGREEMENT:  Certain cost and other 
       information must be submitted after bids have been opened and 
       approved and before the construction contract is awarded.  In 
       straight-loan projects, this information replaces the revised 
       application.  In combined projects this information is submitted 
       with the Revised Application.  This information establishes a 
       basis for initial mortgage insurance approval and an agreement 
       whereby the applicant agrees to construct the project in  
       accordance with the approved application.  After this approval,  
       the applicant will be notified concerning the procedure of  
       making an amended application to HUD for mortgage insurance. 
  
       In addition to cost figures shown on this part of the  
       application, carrying charges and financing during construction  
       will be added. These later costs will be calculated precisely by  
       the HUD Office concerned prior to final approval of the loan. 
  
 2-4.  REVISED APPLICATION OR EQUIPMENT:  COMPLETION OF PROJECT.  When 
       construction of the project is completed, the applicant submits 
       a revised application and/or substitute information reflecting 
       final project costs.  Total mortgage amount endorsed will be the 
       original insurable amount, or 90% of the actual total project 
       cost, whichever is less.  After a final inspection of the  
       project by the HEW Regional Office, HUD will be notified that  
       (final) endorsement of the mortgage is in order. 
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2-5    DESIGN OF THE PROJECT AND CONTRACT REQUIREMENTS. 
  
       a.  Predesign Conference.  The design of a project should begin 
           with the scheduling of a predesign conference.  The  
           conference should be attended by the applicant, the project  
           architect, and representatives of the State agency and the  
           Regional Office.  It is recommended that the conference  
           agenda include a written program which sets forth the  
           requirements of the facility, specification content, the  
           need for current cost estimates, and the responsibilities of  
           all concerned with the project. 
  

b. Construction standards and minimum requirements.  The  
General Standards of Construction and Equipment for Hospital 
and Medical Facilities are contained in the Public Health 
Service Publication No. 930-A-7.  A thorough study of these 
standards by the applicant and his architect is necessary 
before the design of the project is started.  These 
standards constitute the minimum requirements for 
construction.  Other recommended design guide material is 
available from the HEW Regional Office.  Consultation 
services on the technical and administrative aspects of the 
functional program in existing facilities, or the proposed 
programs for new facilities, are available upon request to 
the HEW Regional Office. 

  
       c.  Submission of drawings, specifications, and other material. 
           To assist the applicant in pursuing an orderly routine in 
           the development of the project, the drawings and other  
           design material shall be submitted to the HEW Regional  
           Office in three stages: 
  
           (1)  First stage - schematics.  When the building site has 
                been selected, the next planning step takes the form of 
                small scale schematic drawings.  The information 
                contained in the narrative program (described under 
                paragraph 2-2) will be translated into terms of  
                required areas and their functional relationship.   
                Based on the narrative program and studies by the  
                applicant's architect, the results should be a fairly  
                accurate concept of the final form of the facility.   
                This plan should be studied in detail by all concerned  
                and necessary changes should be made at this time.   
                Schematic drawings are to be submitted with the initial  
                Application. 
  
                After the schematic drawings have been agreed upon, a 
                reasonably accurate estimate of the project cost can 
                be made.  This estimate should include the cost of 
                construction of the building(s), fixed and movable 
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(2-5)      equipment, architect's and consultant's fees, inspection 
           and supervision, parking areas, grading, walks, roads and 
           landscaping, and contingencies. 
  
           (2)  Second stage - preliminaries.  After the schematic 
                drawings and initial cost estimates have been approved, 
                the plan should be developed to a larger scale 
                indicating major items of equipment for the building. 
                During the preliminary stage, the architect and his 
                consulting structural, mechanical, and electrical 
                engineers will have been studying the program  
                requirements to determine the most economical and  
                practical systems of foundations, structural framing,  
                plumbing, heating, electrical distribution,  
                ventilation, and air-conditioning.  They must determine  
                which type of fuel is most economical, which types of  
                elevators and control devices will be most  
                satisfactory, which materials are most suitable from  
                the point of view of economy, function, and  
                maintenance.  These questions must be decided before 
                proceeding with the third stage (working drawings). 
                Each floor plan should show the square feet of space 
                and the number of beds required, and should indicate 
                the function of each room. 
  
                (a)  The architect should now review the cost estimate 
                     and advise the applicant if adjustments in the 
                     budget are required. 
  
                (b)  During this planning phase, the architect should 
                     have given all those concerned with the project 
                     ample opportunity to study the drawings and to 
                     make comments and recommendations.  The design 
                     team may now proceed with the development of 
                     final working drawings and specifications. 
  
           (3)  Third stage - working drawings.  The working drawings 
                are the final stage of the design process.  These are 
                the drawings upon which the contractor will base his 
                bid.  It is of the utmost importance that they  
                represent in every instance and in great detail exactly  
                what is to be constructed.  This will minimize  
                misunderstandings, claims for extras, and change orders  
                during the construction period. 
  
                (a)  The final working drawings should comply with the 
                     requirements contained in Public Health Service 
                     regulations.  Separate drawings shall be prepared 
                     for each of the branches of work:  (1) 
                     architectural, (2) structural, (3) mechanical, and 
                     (4) electrical. 
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(2-5)           (b)  The working drawings, together with the 
                     specifications, are the most important documents 
                     constituting the contract.  They translate concept 
                     into accomplishment.  On their quality depends 
                     exactness in estimating and effectiveness in 
                     building what was planned.  Their careful 
                     preparation is the best insurance for trouble-free 
                     execution of the work. 
  
                (c)  Upon completion of the working drawings, a revised 
                     estimate of cost for the work should be prepared 
                     by the architect to alert the applicant on the 
                     amount of financial obligation he must be able 
                     to meet. 
  
       d.  Contract Specifications. 
  
           Content of specifications.  The title sheet shall contain 
           the name of the project, its location, type of work, name 
           and address of the owner, the architect, the consultant (if 
           applicable), the date of specifications, a brief description 
           of the work, and shall indicate whether public advertisement 
           or selective bidding is to be used.  An index should be 
           included. 
  
           (1)  Instructions to Bidders.  The instructions to bidders 
                shall include detailed information regarding various 
                legal or established requirements in connection with 
                the preparation, submission, and consideration of 
                proposals, and for the construction of the project.   
                Time for completion, liquidated damages, if specified,  
                the handling and return of bid deposits, and details  
                relating to bidding and contract award shall also be  
                included. If the Schedule of Drawings is not set forth  
                as a separate section of the specifications, it should  
                be included in these instructions. 
  
           (2)  Bid forms.  A separate bid form shall be included for 
                each part of the work for which a bid is requested. 
                The bid forms shall contain all pertinent agreements 
                including all addenda relative to the contract which 
                the bidder should acknowledge when filing his proposal. 
                When alternate bids and/or unit prices are required, 
                they should be made a part of the proposal.  The amount 
                and type of bid deposit should also be stated. 
_______________________________________________________________________ 
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(2-5)      (3)  Form of contractor-owner agreement.  For the advance 
                information and knowledge of bidders, the construction 
                contract form which must be a "lump sum" type shall be 
                contained in the specifications. 
  
           (4)  Supplemental general conditions.  General conditions 
                should be supplemented when exceptions or additional 
                information are required in connection with the project 
                and may include such items as conditions relating to  
                the geographical area, laws, codes, and regulations of  
                area in which the building is located. 
  
           (5)  Alternates.  A reasonable number of alternate prices 
                may be requested in the bidding documents.  The reason 
                for requesting alternate prices are (1) to allow a  
                decision between two materials or methods of different  
                value and (2) to adjust the bids received so that the  
                contract sum will fit within the budget. 
  
           (6)  Technical specifications.  The technical portions of 
                the specifications are the requirements and  
                instructions for all trade sections or divisions of the  
                work describing the materials, workmanship, and  
                equipment required for the construction of the project. 
  
           (7)  Addenda.  Addenda to the drawings and specifications 
                consist of notices or bulletins sent to bidders to 
                notify them of any necessary corrections,  
                interpretations, or changes in the requirements of the  
                drawings and specifications.  Addenda must have the  
                approval of the State agency and the regional office  
                and be issued in time to reach bidders prior to their  
                submission of bids. 
  

(8) Approval and format.  The Public Health Service  
     Regulations--Part 53, require an assurance that the   
     applicant will obtain approval of final working  
     drawings and specifications from the Public Health  
     Service before the project is advertised or placed on  
     the market for bidding. 

  
       e.  Mandatory Requirements to be Specified. 
  
           (1)  Time for completion.  The specifications must stipulate 
                a time of completion, either in calendar days or as a 
                fixed date, for each construction contract included in 
                the project.  This is an important item and is used, 
                among other things, to assure that all bidders are 
                competing on an equal basis. 
______________________________________________________________________ 
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(2-5)      (2)  Labor standards.  The Labor Standards which include the 
                Copeland Act, Anti-Kickback Regulations, the Davis- 
                Bacon Act, and the assurance of non-discrimination in 
                contract employment for all contractors, 
                subcontractors, and vendors as required by Executive  
                Order 11246, dated September 24, 1965, shall be  
                incorporated in the specifications without change. 
  
           (3)  Wage determination applicability.  Applicants must 
                obtain wage determinations for inclusion in the bidding 
                documents.  The request should be submitted through the 
                State agency to the regional office six weeks before 
                the bid opening date. 
  
                (a)  The request should contain the following 
                     information: 
  
                     1  Name of facility, project number and location 
                        including county; 
  
                     2  Type of project, i.e., new hospital, nursing 
                        home; 
  
                     3  Estimated value of construction contracts; 
  

4  Description of project, type of building,  
   number of stories, number of elevators, and    
   whether the building is air conditioned; 

  
                     5  Name and address of project architect; 
  
                     6  Approximate date project will be advertised for 
                        bids, bid opening date, and proposed date for 
                        award of contract; 
  
                     7  Listing of other projects that are under 
                        construction of have recently been constructed  
                        in the area, including type of building, cost  
                        and the contractor's name and address. 
  
                (b)  The wage determinations are effective for 120 days 
                     from date of issuance.  If not used within that 
                     time period, a redetermination must be requested. 
  
           (4)  General conditions.  The Public Health Service General 
                Conditions, AIA Document 201-/SC, Federal Supplement to 
                General Conditions, or any other general conditions 
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(2-5)           developed by an acceptable organization are to be 
                made a part of the specifications.  Public Health 
                Service General Conditions are available from the 
                State agency.  If they are not used, the following 
                must be incorporated into the general conditions: 
  
                (a)  The paragraph quoted below must be incorporated 
                     into the general conditions and also appear at 
                     the beginning of each section or division of the 
                     specifications: 
  
                     "Notwithstanding any reference in the  
                    specifications to any article, device, product,  
                   material, fixture, form, or type of construction  
        by name, make or catalog number, such reference  
           shall be interpreted as establishing a standard of  
        quality and shall not be construed as limiting  
        completion; and the Contractor, in such cases, may  
        at his option use any article, device, product,  
        material, fixture, form or type of construction  
        which in the judgment of the Architect expressed  
        in writing is equal to that specified." 
  
                (b)  Representatives of the Secretary, HHS, and the 
                     State agency shall have access to the work site. 
  
                (c)  The following requirements apply to the Section 
                     242 Hospital Program: 
  
                     1  When the estimated cost of construction or 
                        rehabilitation is $500,000 or less and no 
                        Hill-Burton Grant or HHS guaranteed loan is 
                        involved, the mortgagor shall furnish assurance 
                        of completion of the project in the form of a 
                        personal indemnity agreement (Personal  
                        Undertaking Form FHA 2459), signed by the  
                        principal individual(s) responsible for  
                        construction or rehabilitation of the project. 
  
          *          2  In the absence of personal indemnity agreement 
                        when the estimated cost of construction or 
                        rehabilitation is more than $500,000 and in 
                        all cases involving Hill-Burton Grants or HHS 
                        guaranteed loans, the mortgagor shall furnish 
                        payment and performance bonds each in the 
                        minimum amount of 100 percent of the accepted 
                        price.  The standard forms to be used are No. 
                        2452, Performance Bond-Dual Obligee and No. 
                        2452-A, Payment Bonds.                         
_______________________________________________________________________ 
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(2-5)           (d)  The contractor shall obtain and maintain insurance 
                     for himself and all subcontractors to include 
                     coverage for: 
  
                     1  Statutory workmen's compensation and employer's 
                        liability. 
  
                     2  Bodily injury liability ($300,000/$500,000). 
  
_______________________________________________________________________ 
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                     3  Property damage ($100,000/$300,000). 
  
                     4  Owner's protective liability for bodily injury 
                        ($300,000/$500,000), property damage liability 
                        ($100,000/$300,000). 
  

(5) Fire and extended coverage.  The contractor shall  
insure the building or other work included in the 
contract against loss or damage by fire and against 
loss or damage covered by the standard extended 
coverage insurance endorsement.  The policies shall 
have attached thereto a standard mortgage clause making 
loss payable to the mortgagee and the secretary as 
their interests may appear, and certificates of the 
insurance company as to the amount and type of 
coverage, and the terms of policies shall be delivered 
to the owner before any partial payment is made.  The 
policy shall provide for the inclusion of all other 
contractors, subcontractors, and others employed on the 
premises as named insured. 

  
           (6)  Competitive specifying.  All manufacturers of materials 
                and equipment of comparable quality should have an 
                opportunity to receive consideration under competitive 
                bidding conditions that are fair to the manufacturer, 
                the owner, and the contractor.  All bidders must be 
                offered a definite basis for competitive bidding.  The 
                project specifications shall describe each item of 
                material and equipment in terms sufficiently clear to 
                assure that all bids made in compliance therewith will 
                be for products of substantially the same quality. 
                Conditions or limitations within the specifications 
                which are designed to limit bidding to only one of 
                several known sources of supply may violate the 
                principles of competition.  The HEW regional office  
                should be consulted for further information regarding  
                acceptable methods of specifying materials and  
                equipment. 
  
2-6.   BIDS, AWARDS, CONTRACTS, AND MODIFICATIONS. 
  
       a.  Bidding procedures.  Construction contract awards shall be 
           based on competitive bids.  In obtaining competitive bids, 
           either of the following methods may be used: 
  

(1) Open bidding:  public advertisement in suitable  
newspapers (advertisements must appear prior to the 
release of bidding material to any bidder). 

_______________________________________________________________________ 
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(2-6) (2)  Selective bidding:  selection of and invitation to  
             three or more competent bidders to submit bids.  When bids 
             are obtained from a selective list, care should be taken 
             to ensure that each of the invited bidders is willing to 
             bid. 
  
       THERE CAN BE NO IDENTITY OF INTEREST BETWEEN THE SPONSOR/ 
       MORTGAGOR AND THE CONTRACTOR. 
  
       b.  Bid openings.  Bids shall be opened publicly at the time and 
           place stated in the invitation for bids, and the owner shall 
           furnish the HUD Regional Office with three copies of a 
           tabulation of all bids received. 
  
       c.  Inspection of bids.  The applicant shall make the original 
           bidding documents available for inspection by authorized 
           representatives of the Secretary, HEW. 
  
       d.  Low bid exceeds application estimate of eligible costs. 
           When the bids received are higher than the estimated cost 
           shown in the approved application, the applicant may: 
  
           (1)  Demonstrate to the satisfaction of the Secretary, HEW, 
                that additional financial resources are available to 
                pay the increased cost. 
  
           (2)  On the basis of revised plans and specifications, 
                solicit bids from the original contractors; however,  
                prior to readvertising, the revisions must have the  
                approval of HEW. 
  

(2) Negotiate, within reasonable limits; i.e.,  
approximately five percent with the low bidders on 
items of construction. The negotiations can be at the 
discretion of the applicant; however, the State agency 
and the HUD Regional Office should approve all such 
negotiations since they could, if extensive enough, 
change the project concept. 

  
       e.  Contracts.  Construction work shall be performed by the   
           "lump sum" (fixed price) method.  The work may be let under   
           one contract, or bids may be received separately for major 
           branches of the work.  In either case, the contract shall 
           be awarded to the responsible bidder submitting the lowest 
           acceptable bid. 
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       f.  Submission of bids and contracts for approval.  No award of 
           contract shall be made until the final part of the  
           application has received the approval of the HUD Regional  
           Office. 
  
       g.  Disqualification of certain bidders.  Anyone furnishing 
           design and/or supervisory services on a project must be 
           disqualified as a bidder on such projects.  The acceptance  
           of such a bid would be in violation of the requirements of 
           competitive bidding since the firm or individual providing 
           such service is in a preferred position. 
  
       h.  Preaward conference.  Prior to award, the low bidder and 
           known subcontractors may be required to attend a preaward 
           conference for the purpose of formulating an affirmative 
           action program relating to equal employment opportunity 
           during the construction of the project.  Applicants are 
           advised to contact the HEW Regional Office before taking 
           bids or awarding contracts for any project to determine 
           whether a preaward conference should be held.  This 
           requirement may be accomplished at the time as the 
           Preconstruction Conference (Paragraph 2-9 below). 
  
2-7.   PROPRIETARY FACILITIES.  Proprietary facilities are required to 
       make payments into a reserve fund for replacements of equipment. 
       To calculate the annual payment to the reserve, HEW will take 
       10% of the amount of the equipment included in the replacement 
       cost.  This figure will be stated to the HUD office in the HEW 
       Final Approval Letter. 
  
2-8.   CONSTRUCTION OF THE BUILDING.  The applicant is responsible, for 
       completing the work in accordance with the approved plans and 
       specifications and for securing compliance with labor standards. 
       A full-time applicant's (or architect's) representative is 
       recommended; the cost of his service is allowable for Federal 
       participation. 
  
2-9. PRECONSTRUCTION CONFERENCE.  Immediately after signing all  

Building construction contracts, the applicant should arrange 
for a meeting of the Regional Office personnel with the 
architect, clerk-of-the-works, consultant, prime contractor, and 
the principal subcontractors.  This discussion of the 
responsibilities of the various parties will help to overcome 
misunderstandings and problems which may arise during 
construction.  On joint projects, representatives of other 
agencies may wish to attend the meeting.  (The purposes of the 
Preaward Conference may be accomplished prior to these 
Preconstruction Conference items, at the same meeting.) 

_______________________________________________________________________ 
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2-10.  ALLOWABLE AND NONALLOWABLE COSTS.  Summarized in Appendix 4. 
       A necessary modification of Item 12 of this Appendix (Space for 
       Private Practice of Medicine) to be consonant with a specified 
       intent of Section 242 of the National Housing Act as added by 
       Section 1501 of the Housing and Urban Development Act of 1968, 
       i.e., to encourage the group practice of medicine, is reflected 
       therein. 
  
2-11.  LABOR STANDARDS.  Securing compliance with labor standards will 
       require the applicant to: 
  

a. Check weekly payrolls to assure that they contain the  
required information and that Labor Standards are properly 
certified and are accompanied by the required Anti-Kickback 
affidavits. 

  
       b.  Verify that wages are not less than those shown on the wage 
           determination, that all classifications employed are listed 
           therein, and that the requirements are met if apprentices 
           are employed. 
  

b. Assure that a copy of the wage determination is posted at  
the site in a place where it can be easily seen by the 
workers. 

  
       d.  Maintain and preserve all payrolls, affidavits, and other 
           pertinent data during the life of the contract and for five 
           years after completion of construction or until a Federal 
           audit is made. 
  
       e.  Withhold sufficient payment from the contractor, in the  
           event of an alleged labor standards violation, in accordance  
           with the provisions of the labor standards. 
  
       f.  In the case of a violation, submit a report describing the 
           violation and its settlement to the HEW Regional Office (in 
           accordance with the labor standards). 
  
2-12.  COMPLETION DATE.  The date of completion for determination of 
       actual costs is established by HEW.  The mortgagor must submit 
       to HEW a revised Hill-Burton application reflecting the final, 
       actual, project costs including all carrying charges, and  
       financing and discounts up to the date of completion as  
       established by HEW.  These costs will be reviewed by HEW.  (See  
       Paragraph 3-4.b.(2).) 
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2-13.  POSTCONSTRUCTION OPERATIONS.  The applicant shall arrange for a 
       final inspection by submitting a request to the Regional Office 
       when the construction work is complete. 
  
       a.  As-built drawings, showing all changes, deviations, and 
           corrections, particularly relocations of electrical, 
           mechanical, and other utility services, should be prepared 
           and maintained by the applicant. 
  

c. The applicant shall inspect the project prior to the  
expiration of the guarantees contained in construction 
contracts so that any defects resulting from the use of 
inferior materials, equipment, or workmanship may be 
corrected. 

  
       c.  ATTENTION IS DIRECTED TO THE ASSURANCES SET FORTH IN THE 
           APPLICATION REGARDING COMPLIANCE WITH MINIMUM STATE  
           STANDARDS FOR MAINTENANCE AND OPERATION AND FOR THE  
           PROVISION OF FREE PATIENT CARE TO THE EXTENT FEASIBLE. 
  
2-14.  INCOMPLETE OFF-SITE AND ON-SITE FACILITIES.  In the case of 
       incomplete on-site and off-site facilities, approval of the  
       final advance of mortgage proceeds may be given when the  
       incomplete items are minor in nature, all off-site utilities  
       such as sewer, water, electrical and gas facilities are  
       installed and connected, and adequate facilities for ingress and  
       egress are provided, and a cash escrow for completion of the  
       facilities is deposited with the mortgagee under an appropriate  
       agreement.  Except for landscaping and exterior improvements  
       which cannot be completed because of weather, the amount of the  
       escrow must be at least twice the HEW Regional Office's  
       estimated cost of completion to assure an incentive to complete  
       the work taking into consideration a possible rise in cost.  The  
       escrow for landscaping and exterior improvements must not be  
       less than the estimate of cost of completion by the HEW Regional  
       Office.  It is not anticipated that there will be changes during  
       construction.  If the applicant desires to make a change which  
       constitutes a significant betterment on HUD insured mortgage  
       projects, the change order must be reviewed and approved by the  
       HEW Regional Office. 
  
2-15.  EQUIPMENT. 
  
        a.  Applicant's responsibility.  It shall be the responsibility 
            of the applicant to prepare a list of and to select and 
            purchase all necessary equipment for the complete  
            functioning 
_______________________________________________________________________ 
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(2-15)     of all services included in the project.  Consumable items, 
           disposable items, and items of current operating expense 
           such as fuel, food, and drugs are considered supplies and 
           shall not be included in the project equipment list. 
  
       b.  Classification.  Equipment items shall be classified in two 
           main groups: 
  
           (1)  Fixed (realty) equipment is defined as equipment which 
                is permanently affixed to the building or which must be 
                connected to a service distribution system designed and 
                installed during construction for the specific use of 
                the equipment.  It includes items such as extractors, 
                walk-in refrigerators, inter-communication systems, 
                and built-in casework. 
  
           (2)  Movable (nonrealty) equipment is defined as all items 
                of equipment which are not considered to be fixed 
                equipment.  It includes items such as operating tables, 
                obstetrical tables, anesthesia apparatus, wheeled 
                equipment, portable paging systems, etc. 
  
       c.  Purchase.  Items of fixed equipment not included in the 
           construction contract are to be purchased competitively, 
           except where justification is submitted in writing by the 
           applicant and approved by the State agency and the HEW 
           Regional Office. 
  
           (1)  Movable equipment may be purchased on the open market, 
                by securing quotations, or through competitive bidding 
                procedures. 
  
           (2)  Applicants who do not include all fixed equipment in 
                the construction contract and let separate contracts 
                for furnishing and installing certain items of fixed 
                equipment must include in such separate contracts all 
                provisions for contract security, insurance, and 
                compliance with labor standards except that labor 
                standards need not be included for contracts under  
                $2,000. 
  
       d.  Equipment lists.  Separate lists of equipment are to be 
           submitted by the applicant as soon as possible after the  
           award of the construction contract for (a) all fixed  
           equipment purchased outside the construction contracts, and  
           (b) all movable equipment. 
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(2-15)     (1)  Fixed equipment which is not to be included in the 
                construction contract shall be shown on the preliminary 
                stage of the plans (second stage) to ensure its 
                coordination with the architectural, mechanical, and 
                electrical phases of the work. 
  
           (2)  The purposes of the equipment lists are: 
  
                (a)  To provide the applicant with a mechanism for 
                     systematically determining the equipment needed 
                     for the facility; and 
  
                (b)  To provide the HEW Regional Office with the 
                     information necessary to determine that the 
                     equipment is essential to and adequate for the 
                     services provided by the facility, and that the 
                     items to be purchased are of reasonable cost and 
                     allowable for inclusion in the estimated  
                     replacement cost. 
  
           (3)  The approved equipment lists shall not be used as a 
                means of policing the selection and purchase of  
                equipment by applicants.  In the purchase of equipment,  
                the applicant may make substitutions, omissions, or  
                changes in quantity of items, provided that the nature  
                and extent of the services are not materially affected  
                by the changes. 
  

(4)  The cost of all movable equipment should include  
     equipment on hand and equipment to be purchased.  Costs   
     shall be shown for all equipment except equipment on   
     hand or equipment purchased through the construction  
     contract. 

  
           (5)  When rooms, such as bedrooms, are to be identically 
                equipped, the equipment list should show the equipment 
                planned for one room only and identify the additional 
                rooms which are to be so equipped.  Cost estimates 
                should be projected for equipment to be purchased for 
                all rooms.  A recapitulation for equipment items by 
                departments should also be submitted. 
  
           (6)  If more than one project is involved in the approved 
                application, the equipment list should be prepared for 
                the entire facility under construction.  If an item of 
                equipment will serve more than one project, the total 
                cost of the item is to be shown, and the amount to be 
                charged to each project shown in the designated  
                columns. The applicant shall indicate by attachment to  
                the equipment list the basis for the proration of the  
                cost among projects. 
_______________________________________________________________________ 
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(2-15) e.  Amending the equipment list.  The applicant should amend 
           the equipment list for either of the following purposes: 
  
           (1)  To add additional items not included on the original 
                approved list. 
  
           (2)  To reflect a change in the list made necessary by a 
                change in the scope of the project or a change in the 
                services to be provided. 
  
           Equipment lists may be amended by submitting revised pages 
           showing the items deleted, changed, or added. 
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               CHAPTER 3.  HUD PROCESSING AND PROCEDURES 
  
3-1.   FORMAL APPLICATION.  An initial formal application, FHA Form 
       2013-HOSP., with a fee equal to $1.50 per $1,000 of the mortgage 
       amount requested, will be submitted to the HUD Office through a 
       HUD-FHA approved mortgagee, after review and approval of the 
       feasibility of the proposal by the HEW Regional Office (initial 
       HEW application).  The HUD office will be notified of the HEW 
       approval either directly or by copy of the HEW feasibility 
       approval letter to the sponsor. 
  
       a.  Nonprofit processing.  The application will not be reviewed 
           by HUD.  It will be numbered and the fee deposited as set 
           out in the fiscal instructions.  The fee will be transferred 
           to HEW by the Office of the Comptroller, HUD-FHA, and is 
           not thereafter refundable.  A feasibility letter, using the 
           format set forth in 1-6.b.(1) of this handbook, will also be 
           issued to the sponsor by HUD.  Copies of the numbered 
           application and copies of the feasibility letter will be  
           sent to the HEW regional office and to the Director, Office  
           of Unsubsidized Insured Housing, HUD-FHA, for their files.   
           FHA form 2530 Previous Participation Procedure is not  
           applicable to nonprofit facilities in this program.   
           Approval of non-profit sponsors or mortgagors has been  
           delegated to HEW. 
  
       b.  Proprietary (Profit-motivated) processing.  FHA Form 2530, 
           Previous Participation Procedure is required on proprietary 
           proposals.  Proprietary sponsors prior to filing initial HEW 
           application will submit a completed FHA Form 2530 to the 
           local HUD Field Office with a covering letter stating that 
           the proposal will be for a proprietary hospital.  Upon 
           clearance of the sponsors the HUD office will notify the 
           sponsors by letter that they may file application with the 
           HEW Regional Office.  (A copy of this letter will be sent to 
           the HEW Regional Office.)  During the HEW processing of the 
           initial application, communication between HEW and HUD may 
           have been made on proprietary facilities.  (HEW will, if 
           necessary, have communicated with the HUD office to  
           determine the amount of real estate taxes during  
           construction and the amount after completion to be used in  
           processing the proposal.) The initial formal HUD-FHA  
           application will not be processed by HUD.  The application  
           will be numbered and the fee 
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           deposited as set out in the fiscal instructions.  The fee 
           will be transferred to HEW by the Office of the Comptroller, 
           HUD-FHA, and is not thereafter refundable.  A feasibility 
           letter, using the format set forth in 1-6.b.(l) of this 
           Handbook, will be issued to the sponsor.  Copies of the 
           numbered application and copies of the feasibility letter 
           will be sent to the HEW regional office and to the Director, 
           Office of Unsubsidized Insured Housing, HUD-FHA, for their 
           files. 
  
       NOTE:    In some instances, HEW may desire assistance from the 
                local HUD office in making their determination as to  
                the market values of land.  If HEW requests assistance  
                from a HUD office, the HUD office will provide such  
                technical consultation and advice on the valuation of  
                the site as may be necessary.  (The final determination  
                as to value remains the responsibility of HEW.) 
  
3-2.   HEW FINAL APPROVAL LETTER. 
  
       a.  This letter will furnish: 
  

(1) The individual dollar amounts applicable to all  
estimated replacement cost items including land. 

  
(2) The maximum mortgage amount (debt service mortgage)  

that can be amortized from the estimated hospital 
income. HUD will not issue a commitment in excess of 
this amount.  (HEW will indicate this maximum mortgage 
amount if HEW determines that debt service is the 
controlling criterion.) 

  
           (3)  Land at the appraised "as-is" value.  Off-site 
                construction is usually included in the construction 
                contract and covered by the payment and performance 
                bonds.  If not included in the construction contract, 
                it will be shown under Item (3) Other Costs, and 
                completion assured in accordance with current HUD-FHA 
                requirements. 
  
       b.  Prior to issuing the final approval letter, the HEW Regional 
           Office will: 
  
           (1)  If applicable, have reported to the areawide planning 
                group as required by Section 204 of the Demonstration 
                Cities and Metropolitan Development Act of 1966. 
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   (2)  Have checked for ineligible contractors and  

    subcontractors. Normal HEW procedure provides for review   
    as to ineligibility as designated by the Comptroller 

               General of the United States.  The HEW Regional Office 
*              will communicate with the Director Office of Multifamily 
               Housing Development in Headquarters to see if  
               Contractors or subcontractors are on the HUD ineligible  
               list. 
  
          (3)  On proprietary facilities determine the amount of the 
               annual deposit to the Reserve Fund for Replacement. 
  
          (4)  Indicate the amount of real estate taxes, if any, during 
               construction and upon final completion.  (On proprietary 
               facilities real estate tax figures will be calculated by 
               HEW during the HEW feasibility processing, if necessary, 
               they may ask assistance of the HUD Field Office in 
               determining the amount of real estate taxes.) 
  
          (5)  Operating deficit, if any, during the period of initial 
               operation will be determined by HEW.  If such a deficit 
               is contemplated a provision for such contingency will 
               be set forth in the HUD commitment. 
  
          (6)  The amounts, if any, determined by HEW for (3), (4), and 
               (5) will be entered on the HEW Final Approval Letter. 
  
3-3.  COMMITMENT.  Upon receipt of the final approval letter and the 
      amended HUD application, the case will be processed by the 
      Mortgage Credit staff of the HUD office.  Upon completion of 
      processing, a firm commitment to insure a mortgage will be issued 
      to the mortgagee.  The commitment will require the mortgagor to 
      provide assurance of completion and prevailing wage  
      certifications. It will also include a statement of the financial  
      requirements to be met by the mortgagor and will specify  
      conditions under which advances of the mortgage proceeds will be  
      made. Within 30 days from the date of the commitment, a  
      commitment fee must be paid which, when added to the application  
      fee, will aggregate $3.00 per $1,000 on the amount in the  
      commitment.  The commitment fee is retained by HUD. 
  
      a.   HUD underwriting processing is limited to the estimation of 
           carrying charges, financing expense, title and recording 
           expense; establishing the maximum insurable mortgage amount 
           and financial requirements for closing; and processing 
           requests for advances of mortgage proceeds.  (On proprietary 
           facilities, in addition to the foregoing, the HUD Field 
           Office will handle the Previous Participation Certificate, 
           Form FHA 2530 and may assist HEW in determination of real 
           estate taxes.) 
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(3-3)     Mortgage Credit procedures and analysis are to be completed 
          in accordance with the following instructions, using Forms 
          FHA 2264 (Hosp) 2283 (Hosp) 2448 (Hosp), 2403, 2451, and 
          2580.  (See reference (1) of the Foreword for instructions.) 
  
      b.  Amount and amortization period of loan.  The mortgage shall 
          involve a principal obligation in an even multiple of $100 
          and a term not in excess of 25 years from the commencement 
          of amortization.  Monthly payments to principal and interest 
          shall be based on the Level Annuity Monthly Payment Plan. 
  
      c.  Amount of loan. 
  
          (1)  New construction - not involving rehabilitation or 
               reconstruction of existing structures.  The insurable 
               mortgage amount shall not exceed the lowest of: 
  
               (a)  $50,000,000. 
  

(b) 90% of the total estimated replacement cost  
including mortgageable equipment and furnishings.  
(Less 90% of value of the leased fee, if leasehold, 
and/or 100% of the principal amount of special 

                    assessments if applicable.) 
  
               (c)  100% of the total estimated replacement cost 
                    including mortgageable equipment and furnishings, 
                    minus the amount of any loans, grants or gifts 
                    from other sources which are of a nature that is 
                    intended to offset cost and mortgage financing. 
                    (Less value of the leased fee, if leasehold, and/ 
                    or 100% of the principal amount of special 
                    assessments, if applicable.) 
  
          (2)  Rehabilitation - Defined in paragraph 1-7.b.  The 
               insurable mortgage shall not exceed the lowest of: 
  
               (a)   The amounts set forth under new construction 
  

(b) Property owned.  100% of the estimated current  
cost of rehabilitation plus the lesser of (a) 
principal amount of existing indebtedness against 
property, if any, or (b) 90% of the estimated 
market value of property before rehabilitation 
(less 90% of value of leased fee, if leasehold, 
and/or 100% of the principal amount of special 
assessments, if any). 

_______________________________________________________________________ 
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(3-3)                NOTE:  When the hospital involves an expansion 
                            primarily of existing facilities requiring 
                            additional land, the mortgage shall not 
                            exceed the sum of: 
  

(1) The lesser of the amount of the  
Existing indebtedness against property, 
or 90% of the "as is" value of the 
existing facilities (less 90% of value 
of the leased fee, if leasehold, and/or 
principal amount of special 
assessments, if applicable), plus 

  
                            (2) The cost of new improvements (including 
                                the cost of mortgageable items of 
                                equipment) closing charges, fees, etc., 
                                plus 
  
                            (3) 90% of the lesser of cost of additional 
                                land or "as is" value of additional  
                                land. 
  

(c) Property to be acquired.  90% of the estimated  
cost of rehabilitation and new mortgageable 
equipment, plus the lesser of (a) 90% of the 
actual purchase price of property, or (b) 90% of 
the market value of property before rehabilitation 
(less 90% of value of leased fee, if leasehold, 
and/or 100% of the principal amount of special 
assessments, if any). 

  
                (d)  Five times the sum of the cost of new improvements 
                     and cost of mortgageable equipment which is not in 
                     excess of the cost of new improvements. 
  
                NOTE:  The word "property" as used in the foregoing 
                       limitations means both real estate and  
                       mortgageable items of equipment, And the word  
                       "indebtedness" means an indebtedness against the  
                       real estate and mortgageable items of equipment. 
  
           (3)  If the maximum insurable mortgage is higher than the 
                amount approved by HEW, the commitment shall be issued 
                in the lower amount.  When HEW approves a higher amount 
                than arrived at as shown above, it must be resolved 
                between the HEW Regional Office and HUD office. 
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       d.  Over and above money for nonprofit hospitals.  Because 
           nonprofit hospitals traditionally receive gifts and  
           donations during construction and, in the case of existing  
           hospitals which are being rehabilitated, income during  
           construction, in this program it is permissible, as set out  
           in the FHA Regulations, for the mortgagee to accept an  
           unconditional, irrevocable letter of credit in lieu of cash  
           for over and above money. (See paragraph 3-4. b.) (This  
           provision is not applicable to proprietary facilities, over  
           and above money on proprietary proposals must be in cash.) 
  
3-4.   INSURANCE OF ADVANCES. 
  
       a.  Initial closing.  If the project involves insurance of 
           advances during construction, there will be an initial 
           closing of the loan prior to beginning of such construction. 
           In cases where the parties cannot go to initial endorsement 
           immediately, the HUD office director may grant permission 
           to start construction prior to initial endorsement (after 
           receiving clearance from the HEW regional office) upon 
           execution of FHA Form No. 2415, Request for Permission to 
           Commence Construction Prior to Initial Endorsement for 
           Mortgage Insurance.  This permission may be given upon a 
           showing that there are valid reasons why an immediate  
           closing is not practicable; there is every reasonable  
           assurance that closing will take place in the near future;  
           and early start of construction will not act to the  
           detriment of the Assistant Secretary-FHA Commissioner's  
           interest. 
  
           FHA Form No. 1022, FHA Legal Requirements for Closing is  
           used to show the required documents.  As required by the  
           commitment, a prior review of the documents will be made by  
           HUD and HEW to assure that they will be in order at initial 
           closing.  A representative of HEW will attend the closing to 
           approve any document involving HEW participation.  The 
           designated HUD HEW liaison man will coordinate in setting 
           the closing date.  When all financial and other requirements 
           called for in the commitment have been met, HUD will  
           initially endorse the mortgage for insurance. 
  
       b.  Construction.  Construction of the project may begin 
           immediately after initial closing. 
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(3-4)      (1)  Advances of mortgage proceeds will be requested on 
                Form FHA-2403, Application for Insurance of Mortgage 
                Proceeds, and processed in the same manner as under 
                other programs with the following exceptions: 
  
                (a)  When the mortgagee accepts a letter of credit 
                     in lieu of a cash deposit for over and above 
                     money on a nonprofit project, all mortgage 
                     proceeds may be approved for advance prior to 
                     any demand being made under the letter of credit 
                     for additional funds necessary to complete the 
                     project. 
  
*               (b)  Requests for construction advances from either 
                     mortgage proceeds, the mortgagor's cash deposit, 
                     or letter shall reflect a 10 percent holdback. 
                     In those instances where a construction manager 
                     administers the construction contract, the 
                     requirement for a 10 percent holdback may be 
                     modified as follows: 
  
                     1  Where a subcontractor has completed work, and 
                        the supervisory architect so certifies, the 10 
                        percent holdback for such work may be released 
                        with the surety's consent.  The portion of the 
                        holdback attributable to the construction 
                        manager's fee may not be released.                
* 
  
                     2  Under a Hill-Burton Grant, payments are made 
                        to the mortgagor by the Hill-Burton State 
                        agency.  The mortgagor retains 10% of the 
                        amounts advanced until final completion and 
                        acceptance of all work covered by the  
                        construction contract(s); provided, however,  
                        that the architect may at any time after 50% of  
                        the work has been completed, if he/she finds  
                        that satisfactory progress is being made and  
                        written consent of the surety has been  
                        obtained, recommend that any of the remaining  
                        partial payments be paid in full.  Upon written  
                        advice from the Department of Health, Education  
                        and Welfare Regional Office that 50% or more of   
                        construction has been satisfactorily completed; 
                        that the surety's written consent has been 
                        received; and that the remaining Hill-Burton 
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(3-4)                   payments (if applicable) will be made to the 
                        contractor in full without a 10% deduction, 
                        the HUD office will also approve advances 
                        from the remaining mortgage amount without 
                        a 10% holdback.  See Form FHA-2403 (Hosp.) 
                        Contractor's Requisition. 
  
                     3  Timing of Hill-Burton payments.  Hill-Burton 
                        payments are usually made at the 
                        10%-25%-50%-75%-95% and 100% completion stages, 
                        after an inspection by the Hill-Burton State 
                        agency. 
  
_______________________________________________________________________ 
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(3-4)                    This method of payment and inspection will not 
                         affect approval of mortgage advances on the 
                         usual monthly basis by HUD, nor the method of 
                         computing the pro-rata HEW and HUD share of  
                         the amount requested by the contractor on Form 
                         FHA-2448 (Hosp.). 
  

(c)  Non-realty equipment included in mortgage  
      proceeds. 

  
1  Not delivered to mortgagor by date of 

substantial completion.  Any equipment item not 
delivered by date of substantial completion 
shall be treated as "incomplete on-site" and 
included in Form FHA-2456, Escrow Deposit 
Agreement, as revised.  The required cash 
escrow will be the dollar amount applicable to 
the undelivered items. 

  
                     2  When an advance is requested only for  
                        mortgageable equipment not included in the  
                        construction contract, the request will be made  
                        separately on Form FHA-2403 without an  
                        accompanying Form FHA-2448 and without a 10%  
                        holdback being required. 
  
                (d)  During the construction period, an HEW Regional 
                     Office representative will visit the site from  
                     time to time to inspect the work being done.  The 
                     commitment may provide for payment of an  
                     inspection fee of $5.00 per $1,000 of the mortgage  
                     amount set forth in the commitment which must be  
                     paid to HUD at the time of initial endorsement.  T 
                     The inspection fee will be transferred by the  
                     Office of Finance and Accounting, HUD to HEW 
  
                (e)  Any discrepancies on Form FHA-2403 must be 
                     satisfactorily explained before approval of the 
                     advance by HUD.  If problems arise during 
                     construction, the HEW Regional Office, assisted by 
                     the HUD office to the extent possible, will try to 
                     resolve the matter.  If the problem results in a  
                     hold up of advances, or a work stoppage, the  
                     Director, Office of Multifamily Housing  
                     Development, HUD, and the Director, Health Care  
                     Facilities Service, HEW, will be immediately  
                     advised by their respective offices. 
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(3-4)           (f)  Construction changes.  The insurable amount is set 
                     at initial endorsement.  Therefore, construction 
                     changes are expected to be held to a minimum.  All 
                     construction changes must be reviewed and approved 
                     by HEW.  Generally, it is expected that the  
                     mortgagor will pay for any change order resulting  
                     in an increase in cost.  If the cumulative net  
                     effect of approved changes is in excess of $2,500,  
                     the mortgagor must show proof of payment or  
                     deposit the necessary funds with the mortgagee. 
  
                     1  Mortgage increase due to construction changes. 
                        There may be some instances where a change 
                        will involve a significant betterment, as 
                        determined by HEW.  If the mortgagor requests 
                        an increase in the insurable mortgage because 
                        of a significant betterment, which has the 
                        approval of HEW, the HEW Regional Office will 
                        advise HUD of its approval of the mortgage 
                        increase, giving the new construction contract 
                        amount and/or equipment cost, and increase in 
                        architect's fee if any.  The HUD office will 
                        recompute the maximum insurable mortgage  
                        amount, and advise the mortgagor and mortgagee,  
                        in writing of the amount of increase that will  
                        be recognized, and that the increase will be 
                        disbursed at final endorsement.  When  
                        construction has been substantially completed,  
                        and no further changes are anticipated, the  
                        mortgagee may submit an amended application,        
                        and the HUD office issue a Letter Agreement  
                        Authorizing Reopening of Mortgage Transaction.   
                        (See reference (2) of the Foreword.) Approval  
                        of the increase is subject to payment of the  
                        usual application, commitment and inspection  
                        fees on the increase. 
  
                        a  Upon return by the mortgagee of the letter 
                           agreement, endorsed to evidence its  
                           acceptance, one copy shall be forwarded to  
                           the HEW Regional Office and one copy to the  
                           Director of Unsubsidized Insured Housing  
                           Programs. 
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(3-4)                   b  The mortgage increase will be accomplished 
                           with no change in the interest rate or 
                           amortization plan or in the maturity date of 
                           the mortgage. 
  
                (g)  AMPO (Allowance for Making Project Operational) 
                     for nonprofit projects.  This fund, as set out in 
                     the Mortgagee's Certificate, FHA Form No. 2434, is 
                     primarily for accruals during the course of 
                     construction for mortgage insurance premiums,  
                     taxes, ground rents, property insurance premiums  
                     and assessments, when funds available for these  
                     purposes under the Building Loan Agreement have  
                     been exhausted; and also for allocation to such  
                     accruals after completion of construction if the  
                     income from the hospital at that time, is  
                     insufficient to meet such accruals.  This fund may  
                     also be used for such other purposes as approved  
                     by HEW.  Any balance remaining unused in the fund  
                     at final endorsement will be released to the  
                     mortgagor for deposit in its general funds. 
  
                (h)  Working Capital - Proprietary.  Working capital 
                     deposit not to exceed 2% of the amount of the 
                     mortgage is required at initial endorsement to 
                     provide a contingency fund to protect against 
                     delay in completion of the project.  It is to  
                     cover costs which may accrue due to taxes,  
                     mortgage insurance premiums, and assessments  
                     required by the mortgage during the period between  
                     initial endorsement and final endorsement of the  
                     mortgage for insurance, which costs were not  
                     included in the proceeds of the mortgage.  (This  
                     deposit required only in cases of insurance of  
                     advances.  It is not required in cases of  
                     insurance upon completion.) 
  
           (2)  Completion of Construction.  When construction is 
                completed, as determined by HEW, a completion date will 
                be established by HEW.  The mortgagor must submit a 
                revised Hill-Burton application reflecting the final, 
                actual, project costs including all carrying charges 
                and financing and discounts.  If a straight loan  
                project is involved, the information will be submitted  
                by certified statement from the mortgagor. 
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(3-4)           (a)  The HEW regional office will advise the HUD office 
                     of completion of construction, together with the 
                     date of completion, the actual project costs (in 
                     the same format as the final approval letter) and 
                     the dollar amounts of any incomplete on-site and 
                     off-site items.  Normal HUD-FHA cost certification 
                     procedures are not applicable to this program. 
  
                     1  The maximum insurable mortgage to be finally 
                        endorsed by HUD will be the lesser of the 
                        mortgage amount initially endorsed (committed 
                        upon in insurance upon completion cases) or: 
  
                        a  New construction.  90% of the actual costs. 
  
                        b  Rehabilitation. 
  
                           (i)     Property owned.  The actual cost of 
                                   the new work plus the lesser of 
                                   outstanding indebtedness or 90% of  
                                   the fair market value of the  
                                   property before rehabilitation. 
  
                          (ii)     Property to be acquired.  90% of the 
                                   actual cost of the new work plus the 
                                   lesser of 90% of the purchase price 
                                   or 90% of the fair market value of 
                                   the property before rehabilitation. 
  
                     2  Incomplete off-site and on-site facilities will 
                        be covered by a cash deposit with the mortgagee 
                        under FHA Form 2456, Escrow Deposit Agreement 
                        Except for landscaping and exterior  
                        Improvements which cannot be completed because  
                        of weather, the amount of the escrow must be at  
                        least two times the HEW Regional Office's  
                        estimate of the cost of completion.  The escrow  
                        for landscaping and exterior improvements must  
                        be not less than the estimate of cost of  
                        completion. 
  
           (3)  Final advance.  The final advance on nonprofit projects 
                will include any unused AMPO funds.  These unexpended 
                funds will be released to the mortgagor for deposit in 
                its general funds.  The sum to be approved for advance 
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                is the balance of the mortgage proceeds based on the 
                maximum insurable mortgage as redetermined (FHA Form 
                2580) in accordance with the limitations set forth  
                above under Completion of Construction. 
  
       c.  Final closing.  FHA Form No. 1022, Legal Requirements for 
           Closing shows the documents required for final endorsement 
           of the mortgage note for insurance.  A representative of HEW 
           will attend the closing to approve any document involving 
           HEW participation.  The designated HUD-HEW liaison men will 
           coordinate in setting the closing date.  Among other things, 
           the mortgagor will provide HUD and the mortgagee with a  
           survey showing the completed project, and a title insurance 
           policy, showing that the insured mortgage is a valid first 
           lien on the mortgagor's property and that the mortgagor's 
           title is free of all other liens (except any approved  
           secondary financing).  If the non-realty items necessary for  
           the operation of the project are not covered by the lien of  
           the real estate mortgage, the mortgagor will furnish the  
           mortgagee with an appropriate chattel security instrument  
           covering such items.  When all required closing documents  
           have been submitted and all commitment conditions met, the  
           FHA will place its final endorsement on the mortgage note  
           Showing the amount approved for insurance. 
  
       d.  Supplemental Certifications - FHA Forms Nos. 2023 and 2455. 
           The supplemental certifications on these two forms  
           concerning the submission of evidence of unpaid items need  
           not be furnished in this program. 
  
3-5.   INSURANCE UPON COMPLETION.  If the project involves insurance 
       upon completion, construction of the project may begin when 
       approved in accordance with the commitment conditions.  Prior to 
       the approval of the commencement of construction, the payment of 
       an inspection fee in the amount of $5.00 per $1,000 of the  
       amount of the mortgage set forth in the commitment must be paid  
       on new construction (on rehabilitation or modernization, the  
       inspection fee is $5.00 per thousand on the cost of  
       rehabilitation or modernization). 
  
       a.  Over and above money.  In an insurance upon completion case, 
           mortgage advances during construction are not insured.  The 
           mortgage is insured when the project is satisfactorily 
           completed, free and clear of all liens, (except any approved 
           secondary financing).  Therefore, there is no requirement 
           for a deposit of cash or irrevocable letter of credit for 
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           the difference between total project cost and the mortgage 
           amount.  However, assurances in a form satisfactory to HEW 
           may be required to show that the mortgagor has the financial 
           capacity to meet this difference. 
  
       b.  Construction changes.  The procedure set out in paragraph 
           3-4.b.(1) will be followed except that, in lieu of the 
           Letter Agreement authorizing Reopening of Mortgage 
           Transaction, an amended commitment will be issued. 
  
       c.  Completion of construction.  The procedure set out in 
           paragraph 3-4.b.(2) will be followed. 
  
       d.  Closing.  The procedure set out in paragraph 3-4-c. will be 
           followed.  The first mortgage insurance premium of 1/2 of 1% 
           of the mortgage amount must also be paid at this time. 
  
3-6.   OPERATION OF HOSPITAL.  Unless a default occurs, the HUD office 
       will have no servicing function.  The annual financial report 
       will be requested from the mortgagor by HUD Central Office in 
       the usual manner, for submission to the HEW regional office. 
       HUD will not receive or file a copy of this report. 
  
       a.  In the event of a default, the HUD office will immediately 
           call upon the HEW regional office for a joint review of the 
           causes of default and for assistance in suggesting to the 
           mortgagor possible ways to cure the default. 
  
       b.  Releases from Reserve Fund for Replacements (proprietary) 
           will be handled by the HUD Field Office.  On any unusual 
           request for release the office may ask advice of the HEW 
           Regional Office. 
  
3-7.   CORRESPONDENCE AND DOCUMENTS.  Plans and specifications, and 
       copies of the HEW processing documents will be maintained by the 
       HEW Regional Office.  However, all other pertinent  
       Correspondence and forms, whether originated or received by HEW  
       or HUD will be furnished each office.  This will include copies  
       of all approved significant construction changes and  
       construction inspection reports being furnished to HUD, and  
       copies of the application, commitment and related processing  
       documents, and each FHA Forms No. 2403 and 2448 (Hosp) being  
       furnished to HEW.  In the event of assignment or foreclosure,  
       the plans, specifications and processing documents will be made  
       available to HUD. 
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∗ 3-8. COMBINATION FINANCING 
  
       The Housing and Community Development Amendments of 1979  
       prohibit the use of combination financing (FHA mortgage  
       insurance, GNMA mortgage-backed securities and tax exempt bonds)  
       with certain limited exceptions.  Instructions for dealing with  
       those limited number of applications which may fall under either  
       of the exemption categories are contained in the following  
       paragraphs. 
  
       a.  Eligibility for exemption to the prohibition of combination 
           financing can be met in two ways: 
  

1. An application for combination financing was submitted  
to HEW (now HHS) prior to March 29, 1979, or 

  
           2.  The hospital is a nonprofit entity; and 
  
               (a)  Prior to June 7, 1979 written notification was made 
                    to HHS or HUD of the hospital's interest in 
                    combination financing; and 
  
               (b)  Prior to June 7, 1979 the hospital had engaged an 
                    investment banker for, or had undertaken or  
                    arranged for, the undertaking of a market or  
                    feasibility study with respect to the advisability  
                    of combination financing; and 
  
               (c)  The hospital receives from Medicare or Medicaid a 
                    percentage of its total revenue which is greater 
                    than 125 percent of the national average for 
                    hospitals. 
  
       b.  Applications for approval of combination financing under the 
           above exemptions will be processed by the HUD Field Office 
           having jurisdiction.  In addition to the documentation 
           normally required for such approvals, the following material 
           shall be submitted: 
  
           1.  A financial comparison of the current and proposed 
               financing plans, showing the nature and amount of the 
               savings to the hospital to be achieved by the 
               conversion. 
  
           2.  For applicants under exemption number 2 above, 
               documentation demonstrating that prior to June 7, 1979, 
  
_______________________________________________________________________ 
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               the borrower engaged an investment banker or undertook  
               or arranged for a market or feasibility study of  
               combination financing. 
  
       c.  After receipt of an application for restructuring, properly 
           documented, the HUD field office shall request written 
           verification of the hospital's eligibility under the 
           statutory exemptions from the Director, Office of  
           Multifamily Housing Development, in Headquarters. 
  

d. After receipt of an application and written verification  
from Headquarters indicating that the hospital proposal is 

           eligible, the field office will determine that: 
  
           1.  There is in fact a savings to the hospital. 
  
           2.  Fees in the restructuring are not excessive. 
  
           3.  Fees are to be paid from an acceptable source; i.e., 
               cash, bond proceeds, or discounts realized on purchase  
               of existing GNMA securities. 
  
           4.  The amount of the tax exempt issue does not exceed the 
               outstanding mortgage balance. 
  
       e.  If the proposal meets all of the above, the HUD Office will 
           advise the mortgagor/mortgagee that we will approve the 
           restructuring provided the bond rate does not exceed that 
           rate stated in the application for restructuring. 
  
       f.  If the nonprofit applicant requests permission to modify the 
           mortgage to prohibit prepayment for the first 10 year period 
           in order to facilitate the bond transaction, such request  
           may be approved.  Language changes must be reviewed and  
           approved by the Area Counsel. 
  
       g.  Upon completion of the tax exempt bond issue, the applicant 
           shall submit for HUD review a copy of the bond counsel 
           opinion and a copy of the No Arbitrage Certificate.  Field 
           Offices shall review such documents to verify the fees, 
           charges, and other costs previously approved with respect to 
           the debt restructuring.  Any instance where the information 
           disclosed in the aforementioned opinion and certificate 
           varies significantly from that contained in the application 
           shall be reported to the Director, Office of Multifamily 
           Housing Development for such action as may be necessary. 
  
_______________________________________________________________________ 
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       h.  To satisfy GNMA processing requirements, once the above 
           findings are made, the mortgagee of record (GNMA issuer) 
           shall be furnished with a letter which provides the revised 
           interest rate and states that the application satisfies the 
           Section 315 requirements as set forth in the Housing and 
           Community Development Amendments of 1979. 
  
       i.  Additional Requirement.  Any excess proceeds realized from 
           the repurchased CLC's or PLC's after payment of expenses 
           shall be placed in the Sinking Fund which was required to be 
           established by HHS in conjunction with the initial 
           financing.  Funds in this sinking fund, required by HHS, can 
           only be used for purposes approved by HHS and HUD. 
  
       j.  Increase in Mortgage Amount with Combination Financing. 
           Section 242 of the National Housing Act was amended in 1981 
           and provided that where combination financing was involved, 
           the Secretary has authority to approve an increase in the 
           mortgage amount at any time prior to final endorsement of  
           the loan.  However, no increase in the mortgage amount may  
           be approved for the cost of constructing any improvements  
           not included in the original plans and specifications  
           approved by HHS unless approved by the Secretary of Health  
           and Human Services and the Secretary of HUD.  If an increase  
           is applied for by the mortgagee for construction costs which  
           were not covered under the original plans and  
           specifications, the request must be sent to the Director,  
           Office of Multifamily Housing Development, in Headquarters  
           in order to obtain the approval of the Secretary of HHS and  
           the Secretary of HUD. Increases of this type are for minor  
           cosmetic changes only. No increases will be considered for  
           structural changes, additions, etc., nor for any increase in  
           refinancing costs. 
  
       k.  GNMA Requirements.  The mortgagee also must satisfy any 
           requirements established by GNMA. 
  

l. Departmental Processing.  While HHS is the primary  
processing agency in the Section 202 proposals, combination 
financing processing will be handled by HUD since the 
proposals will previously have been found feasible by HHS 
and the debt service will be reduced.                                

  
_______________________________________________________________________ 
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                                                            APPENDIX 1 
  
                    INSTRUCTIONS FOR PREPARATION OF 
                           FHA FORM 2013-HOSP. 
  
A.     Indicate whether a Commitment for Insurance of Advances or a 
       Commitment to Insure Upon Completion is desired. 
  
B.     Indicate the total number of beds that will be in the proposed 
       hospital when completed. 
  
B.8.   A "Proposed" hospital is a completely new project, including 
       complete replacement of an existing hospital.  An "Existing" 
       hospital is one that is to be rehabilitated (modernized) 
       including additions thereto. 
  
C.4.   Insert the cost of major movable equipment and furnishings. 
  
C.6.   Include interest, real estate taxes (if any) and insurance (fire 
       and extended coverage, public liability and other property 
       insurance) during the construction.  Do not include any  
       insurance paid for by the contractor and included in the  
       construction contract. 
  
In new construction cases, interest is estimated based on one-half the 
mortgage amount requested for the number of months contemplated in the 
construction period.  In rehabilitation cases, interest is estimated on 
2/3rd the mortgage amount requested because of the large initial 
advance of mortgage proceeds to pay any outstanding indebtedness.  If 
there is no outstanding debt to be paid from mortgage proceeds use 1/2 
the mortgage amount as in new construction. 
  
Financing expense (service charge) not to exceed 2% of the mortgage 
amount may be included to compensate the construction lender for its 
services during the construction period, plus a 1 1/2% FNMA fee (or 
placement fee).  Do not include any mortgage discount which may be 
required. 
  
AMPO (Allowance to Make Project Operational) of up to 2% of the 
mortgagee amount may be included on new nonprofit proposals. 
  
Under Title and Recording Expense, include only the estimated actual 
cost of the title search and title insurance, surveys, tax stamps and 
other mortgage and recording fees. 
  
_______________________________________________________________________ 
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Legal expenses shall include only necessary fees to legal counsel for 
services in connection with the project and necessary expenses paid by 
counsel for the account of the mortgagor, through final endorsement. 
Do not include any items properly belonging under Title and Recording 
Expense. 
  
Organization expense shall include only reasonable expenses not 
otherwise classified and which are necessary for the creation of the 
mortgagor. 
  
Consultant's fee is allowable only for nonprofit hospitals and then 
only to the extent that it involves work in connection with plans and 
specifications and the selection and purchase of equipment.  Not 
allowable is the cost of conducting feasibility studies to determine 
need for construction or modernization of a facility. 
  
Land (Appraised Value) is the as-is value of the land (new 
construction) or existing hospital (rehabilitation project) as 
determined by an approved appraiser. 
  
D.4.   Enter the lower of the mortgage amount requested (plus 
       Hill-Burton and other grants, if any) or 90% of Item C.10, Total 
       Estimated Replacement Cost of Project. 
  
D.6.   Insert amount of permanent loan discount. 
  
D.7.   On proprietary proposals insert 2% of the mortgage amount.  On 
       proprietary proposals a working capital deposit of 2% of the 
       mortgage amount is required. 
  
       On proprietary facilities delete the word NONPROFIT from the 
       title of the form and put PROPRIETARY. 
  
_______________________________________________________________________ 
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form HUD-92013-HOSP (10/2001)

Date Received

Amount

Code

Schedule

Received by

U.S. Department of Housing and
Urban Development
Office of Housing
Federal Housing Commissioner

OMB No. 2502-0518 (Exp. 10/31/2004)Application for Hospital Project
Mortgage Insurance
Hospital - Section 242

Project Name: Project Number:

C. Estimated Replacement Costs
1. Total Construction Cost Per Contract(s) $

2. Fees

Architect's Fee—Design $

Architect's Fee—Supervisory

Construction Mgmt. Fee

Other Fees

Total Fees $

3. Other

Site Demolition Costs $

Other (Identify)

Total Other $

4. Equipment and Furnishings Actual Cost $

5. Total for All Improvements and Equipment $

6. Carrying Charges and Financing

Int.                 mos. @              %

on $ $

Taxes

Insurance

HUD Mtge. Ins. Prem. %

HUD Exam. Fee 0.3 %

HUD Inspec. Fee 0.5 %

Financing Exp. %

Placement Fee %

AMPO %

Title and Recording

Total Carrying Charges and Financing $

Page 1 of 2

For HUD Use Only

Part I — Mortgagor's Application

To:   and the Secretary of Housing and Urban Development.
The undersigned hereby applies for a loan in the principal amount of $  to be insured under the
provisions of Section 242 of the National Housing Act, said loan to be secured by a first mortgage on the property hereinafter described.
Insurance of advances during construction    is,     is not desired.

B. Location and Description of Property
1. Street Numbers: 2. Street:

3. Municipality: 4. County: 5. State: 6. No. of Beds: 7. Type of Project: 8.

Elevator Proposed
One Story Existing

7. Legal & Organization

Legal $

Organization

Consultant

Total Legal & Organization $

8. Total Estimated Replacement Cost (Excl. of Land) $

9. Net Book Value on Existing Property, Plant, & Equipment $

10.Total Estimated Replacement Cost of Project $

D.Estimated Cash Requirements

1. Total Project Replacement Cost (Excl. of Land) $

2. Land Indebtedness

3. Total $

4. Less Mortgage Amount (& Grant or Approved Loans, if any)

5. Cash Required $

6. Other (Identify)

7. Other (Identify)

8. Total Estimated Cash Requirements $



form HUD-92013-HOSP (10/2001)

E. Sponsors 1. Name of Sponsor or Co-Sponsor: Telephone Number:

Address:

Name of Sponsor or Co-Sponsor: Telephone Number:

Address:

2. Relationship between Sponsoring Group and Mortgagor   (Existing Connections or Proposed, if Mortgagor has not been formed).

F. Certification    The undersigned, as the principal sponsor(s) of the proposed mortgage, certify(ies) that he/she (they) is (are) familiar with the
provisions of the regulations of the Secretary of Housing and Urban Development under the above identified section of the National Housing Act and
that to the best of his/her (their) knowledge and belief the mortgagor has complied, or will be able to comply, with all of the requirements thereof which
are prerequisite to insurance of the mortgage under such Section.

It is hereby represented by the undersigned that to the best of his/her (their) knowledge and belief no information or data contained herein or attachments
listed herein are in any way false or incorrect and that they are truly descriptive of the project or property which is intended as the security for the proposed
mortgage and that the proposed construction will not violate zoning ordinances or deed restrictions.

Attest: Date:

Signature: (Sponsor) Date:

Part II - Mortgagee's Application

To: The Secretary of Housing and Urban Development:

Pursuant to the provisions of the Section of the National Housing Act identified in the Mortgagor's application and HUD Regulations applicable thereto,
application is hereby made for the insurance of a mortgage covering property described in the above application of the Mortgagor. After examination of the
application and the proposed security, the undersigned proposed mortgagee considers the project to be desirable and is interested in making the loan in the
principal amount of Dollars

($ ), which will bear interest at   percent ( %),
will require repayment of principal over a period of _______________ months and, according to an amortization plan to be agreed upon. Insurance of
advances during construction    is,      is not desired.
This application by the undersigned proposed Mortgagee is subject to your commitment, its own final action and the payment of its charges. It is understood
that the financing expense in the amount of Dollars
($ ) is subject to adjustment so that the total will not exceed  percent ( %)
of the amount of your commitment.
Discount or placement fee for the mortgage is %.
Herewith is check for Dollars
($ ), which is in payment of the application fee required by said HUD Regulations.

Signature:  (Proposed Mortgagee) Name & Title of Officer:

X
Address:

Original Certificate of Need Attached Original Certificate of Need Previously Furnished

Attach supplemental sheet(s) if more space is needed. Identify item by number. Page 2 of 2

To Be Completed by Each Sponsor and by the General Contractor
Public reporting burden for this collection of information is estimated to average 64 hours per response, including the time for reviewing instructions, search-
ing existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.   Applicants are required to
complete this form to provide HUD with the necessary data to determine a hospital’s eligibility for FHA insurance.  HUD will use the information to determine
that the applicant meets the requirements and eligibility criteria; underwriting standards; and adequacy of state/or local certifications, approval, or waivers.
This collection of information is authorized by Section 242, Sections 223(a)(7), 223(e),
223(f), and 241(a) of 12 U.S.C. 1715z-7.  This collection is required to obtain benefits.

Privacy Act Notice.  The United States Department of Housing and Urban Development, Federal Housing Administration, is authorized to solicit the
information requested in this form by virtue of Title 12, United States Code, Section 1701 et seq., and regulations promulgated thereunder at Title 12, Code of
Federal Regulations.  While no assurance of confidentiality is pledged to respondents, HUD generally discloses this data only in response to a Freedom of
Information request.  This agency may not conduct or sponsor, and a person is not required to respond to, a collection of information unless that collection
displays a valid OMB control number.
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                             DEFINITIONS 
  
1.  CONSTRUCTION 
  
    The term construction includes projects for the construction of new 
    buildings, and additions, expansion, remodeling, and alteration of 
    existing buildings, and initial equipment of any such buildings 
    (including medical transportation facilities). 
  
    A hospital complex of more than one individual building is eligible 
    for consideration, provided the entire complex is under the one 
    HUD-FHA insured mortgage. 
  
2.  REHABILITATION 
  
    In the HUD-FHA insured program the term "rehabilitation" includes: 
  
    a.  ADDITION TO EXISTING FACILITIES.  Projects for additions are 
        those which consist of additions to eligible facilities. 
  
    b.  MODERNIZATION.  The term modernization includes replacement, 
        major repair, remodeling, alteration, and renovation of  
        buildings which are functionally or structurally obsolete  
        (including initial equipment) and replacement of obsolete  
        built-in equipment of existing buildings. 
  
    c.  REPLACEMENT.  The term replacement means the replacement of an 
        obsolete hospital or any portion thereof, on the same site or 
        in the same service area.  In the FHA program, replacement of 
        the entire facility will be treated as a new facility. 
  

d. MAJOR REPAIR.  Projects for major repair are those which  
consist of repairs to an existing building, excluding 
maintenance, which restore the building to a sound state. 

  
When a project involves rehabilitation, the addition, or remodeled, 
altered or renovated building shall comply with the safety requirements 
(fire, structural, electrical, etc.) of the General Standards, PHS 
Publication No. 930-A-7, and applicable State and local codes.  The 
safety provisions will apply only to the addition, or that portion or 
wing of the existing building which is being rehabilitated except that 
a fire wall extending the full height of the building shall be used to 
separate the remaining areas of the existing building which do not 
conform to the safety provisions of the General Standards. 
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                      DEFINITIONS (Continued) 
  
3.  NONPROFIT 
  
    The term "nonprofit" as applied to any facility means a facility 
    which is owned and operated by one or more nonprofit corporations 
    or associations no part of the net earnings of which inures, or 
    may lawfully inure, to the benefit of any private shareholder or 
    individual. 
  
4.  TITLE 
  
    The term "title" when used with reference to a site for a project, 
    means a fee simple, an option to purchase, or a leasehold interest 
    for not less than 50 years from the date the mortgage is executed, 
    or a 99 year renewable lease. 
  
5.  SITE 
  
    The site is the tract or plot of land on which the facility is or 
    will be located and which is defined in the approved application. 
  
6.  STATE AGENCY 
  
    The single State agency designated for the administration of the 
    Hill-Burton program, including the formulation and revision of the 
    State plan for health facility construction. 
  
7.  FIXED EQUIPMENT 
  
    Any major equipment fixed to or any integral part of the building 
    structure (this is realty equipment under HUD-FHA). 
  
8.  MOVABLE EQUIPMENT 
  
    Readily movable major items not fixed to the building structure 
    (non-realty equipment under HUD-FHA). 
  
9.  PROPRIETARY FACILITY 
  
    The term "proprietary" as applied to any facility means a facility 
    which is owned and operated by a corporation, partnership, trust, 
    individual or any other qualified legal entity which is licensed 
    and regulated by the State and is not a nonprofit corporation. 
  
_______________________________________________________________________ 
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                   ALLOWABLE AND NONALLOWABLE COSTS 
  
1.   Advertising Costs: 
  
        Allowable         Advertising costs incurred in obtaining 
                          competitive bids. 
  
2.   Insurance Coverage: 
  
        Allowable         The cost to the mortgagor of insurance  
                          coverage during the construction of the  
                          project, including the following: 
  
                          (1)  The cost of the mortgagor's liability 
                          insurance. 
  

(2) The cost of insurance covering  
Construction in the event the insurance is 
carried by the mortgagor rather than the 
contractor. 

  
                          (3)  The cost of insurance carried by the 
                          mortgagor to protect equipment purchased by 
                          the mortgagor against loss or damage. 
  
3.   Architects Fees: 
  
        Allowable         The cost of architectural services rendered 
                          in connection with the project as approved, 
                          including the cost of plans and  
                          specifications prepared by State or political  
                          subdivisions, where such agencies are the  
                          sponsors of approved projects.  The  
                          architect's fee may be based on a contract  
                          between the architect and the mortgagor  
                          setting forth the services to be provided and  
                          the manner in which the total fee will be  
                          determined.  Regardless of the manner in  
                          which the fee is determined, Federal  
                          participation is limited to an amount which  
                          is commensurate with accepted fees within the  
                          area. 
  
_______________________________________________________________________ 
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        Not Allowable     Payments to the architect for work which is 
                          not a part of the approved project, abandoned 
                          work, or work not put under contract and any 
                          payment to the architect which is not  
                          provided for in the architectural contract. 
  
4.   Consultant Fees: 
  
        Allowable         Consultant fees to the extent that they 
     (Non-profit only)    involve work in connection with plans and 
                          specifications and the selection and purchase  
                          of equipment. 
  
        Not Allowable     The cost of conducting feasibility studies to 
                          determine need for construction or  
                          modernization of a facility. 
  
        Not Allowable     Consultant fees on proprietary facilities. 
  
5.   Inspection: 
  
        Allowable         The cost of supervision and inspection 
                          provided by the architect or an employee of  
                          the applicant at the site to ensure that the 
                          completed work conforms with approved plans  
                          and specifications. 
  
6.   Equipment: 
  
        Allowable         The actual coat of all essential initial 
                          equipment purchased for the approved project 
                          after filing the application with the  
                          regional office.  Such costs include the cost  
                          of transportation, storage, and placement of 
                          equipment and the cost of reconditioning 
                          equipment which will be used in the project. 
                          Essential initial equipment may include  
                          equipment made necessary by the expansion,  
                          remodeling, alteration, and modernization of  
                          an existing building, even though the  
                          equipment may not be located in expanded,  
                          remodeled, altered, or modernized areas,  
                          except that equipment may not be located in  
                          areas that do not comply with the General  
                          Standards in PHS Publication No. 930-A-7. 
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        Not Allowable     The cost of equipment which is purchased 
                          through a conditional sales contract except 
                          where the applicant can demonstrate that the 
                          contract has been completed and title 
                          transferred to the applicant. 
  
7.   In Reserve. 
  
8.   Bonus Payments to 
       Contractors: 
  
        Not Allowable     Bonus payments made by the mortgagor to the 
                          contractor for completing work in advance of 
                          a specified time. 
  
9.   Liquidated Damages: 
  
        Allowable         Any amounts collected by mortgagors on bid 
                          bonds of defaulting bidders or as liquidated 
                          damages for failure of a contractor to 
                          complete the work on time shall be  
                          disregarded in determining the cost of  
                          construction. 
  
10.  Damage Judgments 
       Against Sponsor: 
  
        Not Allowable     Expenses incurred as damages arising out of 
                          the construction or equipping of the project, 
                          whether established by judicial  
                          determination, arbitration, negotiation, or  
                          otherwise. 
  
11.  Sales Tax: 
  
        Allowable         The nonrefundable sales tax and Federal  
                          excise tax which a mortgagor pays in  
                          connection with constructing and equipping an  
                          approved project. 
  
12.  Space for Private Practice 
       of Medicine: 
  
        Allowable         The cost of office space intended for the 
                          conduct of the private practice of medicine 
                          or dentistry, where such space is owned by  
                          the hospital and it is advantageous to both  
                          the hospital and the community when judged on  
                          an individual basis. 
_______________________________________________________________________ 
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         Allowable        The cost of construction of office space 
                          specifically for the use of a medical, dental  
                          or optometric group practice plan which  
                          qualifies under the provisions of Title XI of  
                          the National Housing Act, is an allowable  
                          cost when such space is located in a project 
                          financed in whole or in part under Section  
                          242 of the National Housing Act, "Mortgage  
                          Insurance for Nonprofit Hospitals." 
  
13.  Space to be Leased to 
       Radiologist or 
       Pathologist: 
  
        Allowable         The cost of space to house the radiology and 
                          pathology services of the hospital and the 
                          equipment therein Which is to be leased for 
                          operation to a radiologist or pathologist. 
                          The hospital must retain authority to control 
                          the activities for which the space is  
                          utilized to ensure that services to be  
                          provided in such space are consistent with  
                          the needs and requirements of the hospital. 
  
14.  Space for Revenue 
       Purposes: 
  
        Not Allowable     Cost for office and other space constructed 
                          solely for revenue purposes or for the 
                          convenience of the occupants as contrasted  
                          with the operation of the facility. 
  
15.  Space and Equipment for 
       Religious Activities: 
  
        Allowable         The cost of space and equipment for the 
                          provision of spiritual or religious services  
                          to patients and staff in eligible medical  
                          facilities where such services are  
                          appropriate to the type of facility involved  
                          and reasonable in amount. 
  
        Not Allowable     Costs of any distinctly sectarian or 
                          denominational features of construction or  
                          the cost of equipment characteristic of, or  
                          peculiar to, any sect or denomination. 
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16.  Fund Raising Expenses 
       -- Memorial Plaques: 
  
        Not Allowable     Costs incurred by the sponsor in raising the 
                          non-Federal share of the cost of the project. 
                          This includes memorial plaques inscribed with 
                          the names of persons, business firms, or 
                          other organizations, or book or remembrances 
                          used to give recognition to contributors. 
  
17.  Public Health Facilities in 
       Private Nonprofit Hospitals: 
  
        Not Allowable     The cost of constructing and equipping  
                          Facilities in a hospital which are intended  
                          for the provision of public health services  
                          by State or local health departments. 
  
18.  Gift Shops, Flower Shops, 
       and Snack Bars: 
  
        Allowable         The cost of space and equipment providing 
                          gift shop, flower shop, and snack bar  
                          services. The need for and size of such space  
                          is to be reviewed in the light of patient  
                          needs and operation of the facility. 
  
19.  Unfinished Space: 
  
        Not Allowable     The cost of unfinished or partially finished 
                          space.  No proposal will be approved for a 
                          facility containing unfinished space if the 
                          projected use of the unfinished space will 
                          exceed projected needs. 
  
20.  Television: 
  
        Allowable         The cost of purchasing and installing  
                          television systems, including the antenna  
                          system. The cost of a closed circuit  
                          television system where the program of the  
                          facility justifies such a system. 
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                          The cost of television sets for day-rooms for 
                          short-term care facilities and a reasonable 
                          number of sets for patient rooms.  In  
                          arriving at the "reasonable number", the  
                          length of patient stay and occupancy rate as  
                          well as other pertinent factors should be  
                          considered. 
  
                          The cost of television sets for day-rooms for 
                          long-term care facilities and one set for  
                          each patient room. 
  
                          The cost of television sets for the main 
                          lounge of nurses' dormitories. 
  
21.  Fallout Protection: 
  
        Allowable         Costs in providing reasonable radiation 
                          fall-out protection including the cost of  
                          space necessary to the establishment of a  
                          radiation monitoring station. 
  
22.  Housing Staff for Nursing 
       Home: 
  
        Allowable         The cost of limited quarters for a nurse on 
                          call for 24 hours in an approved project. 
  
23.  Pictures and Murals: 
  
        Allowable         The cost of pictures to the extent that the 
                          number and cost are reasonable. 
  
        Not Allowable     The cost of the painting of murals. 
  
24.  Floor Finish Materials: 
  
        Allowable         The cost of soft flooring materials such as 
                          carpeting and resilient tile having a flame 
                          spread rating of 75 or less when tested in 
                          accordance with American Society for Testing 
                          and Materials (ASTM) Standard No. E 84-61, 
                          "Method of Test for Surface Burning 
                          Characteristics of Building Materials,"  
                          subject to the same limitations for Federal  
                          participation that apply to the entire  
                          building; i.e., those costs which are  
                          reasonable and necessary. 
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                    HEW REGIONAL OFFICES 
  
                    REGION                        STATES 
  
          Regional Health Director, PHS/HSMHA     Connecticut 
          ATTN: Acting Program Director           Maine 
          Health Care Facilities Service          Massachusetts 
          DHEW   Region I                         New Hampshire 
          John F. Kennedy Federal Office Bldg.    Rhode Island 
          Boston, Massachusetts 02203             Vermont 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     New York 
          ATTN: Program Director                  New Jersey 
          Health Care Facilities Service          Puerto Rico 
          DHEW   Region II                        Virgin Islands 
          26 Federal Plaza, Room 1005 
          New York, New York 10007 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     Delaware 
          ATTN: Program Director                  District of Columbia 
          Health Care Facilities Service          Maryland 
          DHEW   Region III                       Pennsylvania 
          401 North Broad Street, Room 420        Virginia 
          (mailing address - P.O. Box 12900)      West Virginia 
          Philadelphia, Pennsylvania 19108 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     Alabama 
          ATTN: Program Director                  Florida 
          Health Care Facilities Service          Georgia 
          DHEW   Region IV                        Kentucky 
          50 Seventh Street, N.W., Room 404       Mississippi 
          Atlanta, Georgia 30323                  North Carolina 
                    South Carolina 
                    Tennessee 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     Illinois 
          ATTN: Program Director                  Indiana 
          Health Care Facilities Service          Minnesota 
          DHEW   Region V                         Michigan 
          226 W. Jackson Boulevard, Room 204      Ohio 
          Chicago, Illinois 60606                 Wisconsin 
_______________________________________________________________________ 
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          Regional Health Director, PHS/HSMHA     Arkansas 
          ATTN: Program Director                  Louisiana 
          Health Care Facilities Service          New Mexico 
          DHEW    Region VI                       Oklahoma 
          1114 Commerce Street                    Texas 
          Dallas, Texas 75202 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     Iowa 
          ATTN: Program Director                  Kansas 
          Health Care Facilities Service          Missouri 
          DHEW    Region VII                      Nebraska 
          Federal Office Building 
          601 East 12th Street 
          Kansas City, Missouri 64106 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     Colorado 
          ATTN: Acting Program Director           Montana 
          Health Care Facilities Service          North Dakota 
          DHEW  Region VIII                       South Dakota 
          9017 Federal Office Building            Utah 
          19th & Stout Streets                    Wyoming 
          Denver, Colorado 80202 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     Arizona 
          ATTN: Acting Program Director           California 
          Health Care Facilities                  Hawaii 
          DHEW    Region IX                       Nevada 
          50 Fulton Street                        American Samoa 
          San Francisco, California 94102         Guam 
                    Trust Territories 
                    Wake Island 
_______________________________________________________________________ 
  
          Regional Health Director, PHS/HSMHA     Alaska 
          ATTN: Program Director                  Idaho 
          Health Care Facilities Service          Oregon 
          DHEW    Region X                        Washington 
          Arcade Building 
          1321 Second Avenue 
          Seattle, Washington 98101 
_______________________________________________________________________ 
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STATE AGENCIES ADMINISTERING THE HOSPITAL AND MEDICAL FACILITIES 
         SURVEY AND CONSTRUCTION (HILL-BURTON) PROGRAM 
  
Alabama                             Delaware 
  
State Health Officer                Executive Secretary 
State Department of Public Health   State Board of Health 
Montgomery, Alabama 36104           Dover, Delaware  19901 
  
Alaska                              District of Columbia 
  
Commissioner                        Director of Public Health 
Department of Health and Welfare    District of Columbia 
Juneau, Alaska 99801                Department of Public Health 
                                    Washington, D. C.  20001 
  
Arizona                             Florida 
  
Commissioner                        Director 
State Department of Health          Division of Community Hospitals 
Phoenix, Arizona  85007               and Medical Facilities 
                                    Board of Commissioners of State 
Arkansas                              Institutions 
                                    Tallahassee, Florida 32304 
State Health Officer                                         
State Board of Health        Georgia 
Little Rock, Arkansas 72201              
           Director 
California                           Georgia Department of Public  
                                       Health 
Director of Public Health            Atlanta, Georgia  30334 
State Department of Public Health 
Berkeley, California 94704          Guam 
  
Colorado                            Director 
                                    Department of Public Health and 
Director of Public Health             Social Services Territory of 
State Department of Public Health     Guam 
Denver, Colorado 80220              Agana, Guam 96910 
                                         
Connecticut                         Hawaii 
                                
Commissioner of Health              Director of Health 
State Department of Health          Hawaii Department of Health 
Hartford, Connecticut 06115         Honolulu, Hawaii 96801 
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Idaho                               Maine 
  
Administrator of Health             Commissioner 
Idaho Department of Health          Maine Department of Health 
Boise, Idaho 83710                    and Welfare 
                                    Augusta, Maine  04330 
  
Illinois                            Maryland 
  
Director of Public Health           Commissioner of Health 
Illinois Department of Public       State Department of Health 
  Health                            Baltimore, Maryland 21201           
Springfield, Illinois 62706              
                                         
 Indiana                            Massachusetts 
  
Secretary, State Board of Health    Commissioner of Public Health 
and State Health Commissioner       Massachusetts State Board of 
Department of Public Health           Health 
Indianapolis, Indiana 46207         Boston, Massachusetts 02133 
                                         
 Iowa 
                                    Michigan 
Commissioner of Public Health 
State Department of Health          Director of Public Health 
Des Moines, Iowa 50319              Michigan Department of Public 
                                      Health 
Kansas                              Lansing, Michigan  48914 
  
State Health Officer                Minnesota 
Kansas State Department of Health 
Topeka, Kansas 66612                Secretary and Executive Officer 
                                    Minnesota Department of Health 
Kentucky                            Minneapolis, Minnesota 55440 
  
Commissioner of Health              Mississippi 
State Department of Health 
Frankfort, Kentucky 40601           Executive Director 
                                    Mississippi Commission on Hospital 
Louisiana                             Care 
                                    Jackson, Mississippi 39205 
Director                                 
Louisiana Department of Hospitals 
Baton Rouge, Louisiana 70804 
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Missouri                            New Mexico 
  
Director of Health                  Director 
Division of Health                  New Mexico Department of Health  
Missouri Department of                and Social Services 
Public Health and Welfare           Santa Fe, New Mexico 87501 
Jefferson City, Missouri 65102                                                     
                                    New York 
Montana 
                                    Commissioner of Health 
Executive Officer and Secretary     State Department of Health 
State Department of Health          Albany, New York 12208 
Helena, Montana 59601                    
                                    North Carolina 
Nebraska 
                                    Executive Secretary 
Director of Health                  North Carolina Medical Care  
Nebraska Department of Health         Commission 
Lincoln, Nebraska 68509             Raleigh, North Carolina 27603 
                                         
Nevada                              North Dakota 
  
State Health Officer                State Health Officer 
Division of Health                  State Department of Health 
State Department of Health,         Bismark, North Dakota 58501 
Welfare, and Rehabilitation              
Carson City, Nevada 89701           Ohio                          
  
New Hampshire                       Director of Health 
                                    Ohio Department of Health 
Director                            Columbus, Ohio  43215 
Division of Public Health 
N. H. Department of Health          Oklahoma 
  and Welfare   
Concord, New Hampshire 03301        Acting Commissioner of Health 
                                    State Department of Health     
New Jersey                          Oklahoma City, Oklahoma 73105 
                                         
Commissioner, State Department      Oregon    
  of Institutions and Agencies 
Trenton, New Jersey 08625           State Health Officer 
                                    State Board Of Health 
                                    Portland, Oregon 97201                              
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Pennsylvania                        Utah 
  
Secretary of Public Welfare         Director of Public Health 
State Department of Public Welfare  State Department of Health 
Harrisburg, Pennsylvania 17120      Salt Lake City, Utah 84113 
  
Puerto Rico                         Vermont 
  
Secretary of Health                 State Health Commissioner 
Puerto Rico Department of Health    Vermont Department of Health 
San Juan, Puerto Rico 00924         Burlington, Vermont 05402 
 
Rhode Island                        Virginia 
  
Director of Health                  State Health Commissioner 
Rhode Island Department of Health   State Department of Health 
Providence, Rhode Island 02903      Richmond, Virginia 23219 
  
South Carolina                      Virgin Islands 
  
State Health Officer                Commissioner of Health 
State Board of Health               Virgin Islands Department of Health 
Columbia, South Carolina 29201      St. Thomas, Virgin Islands 00801 
                                         
South Dakota                        Washington 
                                         
State Health Officer                Director of Health 
State Department of Health          State Department of Health 
Pierre, South Dakota 57501          Olympia, Washington 98502 
                                         
Tennessee                           West Virginia 
                                         
Commissioner of Public Health       State Director of Health 
Tennessee Department of Public      State Department of Health 
  Health                            Charleston, West Virginia 25311 
Nashville, Tennessee 37219               
                                         
Texas                               Wisconsin 
  
Commissioner of Health              State Health Officer 
State Department of Health          State Board of Health 
Austin, Texas 78756                 Madison, Wisconsin 53702 
  
                                    Wyoming 
  
                                    Assistant Director of Public Health 
                                    State Department of Public Health 
                                    Cheyenne, Wyoming 82001 
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